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                                               This is a Remedial Action model that was revised around June-July
                                               of 1998. It was the first of the Burial Ground RA models to be
                                               updated/modified/corrected to include LDR (Land Disposal Restriction).
                                               This model was determined to be representative of all sizes of burial
                                               grounds at Hanford.
                                               LDR is hazardous chemicals, heavy metals (PCB's, LEAD, TCE's, etc.).

                                               Currently in this Model:

                                               1. Direct Distributable  Rate = 18.92%
                                               2. General & Administrative = 4.04%
                                               3. Subcontractor Overhead and Profit Rates are as follows:
                                                  a. Field Overhead = 10%
                                                  b. Home Office Overhead = 3%
                                                  c. Profit = 7%
                                                  d. Bond = Calculated within each model
                                                  e. B&O Tax = 0.47%
                                               3. Contingency Rate = 15.7% (if desired)
                                               4. The labor database used is located @ E:\readwrit\1999base\99tables\BHF98A,
                                                  The ERC wages are dated 8/18/97 and the HSSA rates are dated 11/14/97.
                                               5. The equipment database used is located @ E:\readwrit\1999base\
                                                  99tables\NAT97C entitled "Eq. Rates EP 1110-1-8, VIII, Sep97+B"

                                               Special Note #1
                                               To satisfy procedural requirements items 1,2, 4 & 5 are subject to update
                                               before running model and issuing final results.

                                               Special Note #2
                                               Project approval of model applies to model structure/productivity/work
                                               approach/methodology/material pricing/unit pricing/resources, etc.
                                               excluding items in special note #1 above.
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  HANFORD:  ER PROGRAM
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY          8.0000 LS /
                                       DURATION              0.1250

A1    0 Non-Contaminated Soil

        Non-Contaminated Soil            N              480173.0000                                                     BCF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A1    0 Non-Contaminated Soil                                                                               480173.0000 BCF

A10   0 LLW of Waste Zone (norm 0.60)

        LLW of Waste Zone (Decimal)      N                   0.6000                                                     FACTOR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A10   0 LLW of Waste Zone (norm 0.60)                                                                            0.6000 FACTOR

A11   0 Belw Clnp Lvl of Waste Zone(.05)

        Below Cleanup Lvl (as decimal)   N                   0.0500                                                     FACTOR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A11   0 Belw Clnp Lvl of Waste Zone(.05)                                                                         0.0500 FACTOR

A12   0 Potential LDR of Waste Zone(.15)

        LDR of Waste Zone (as Decimal)   N                   0.1500                                                     FACTOR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A12   0 Potential LDR of Waste Zone(.15)                                                                         0.1500 FACTOR

A13   0 Spl Handle of Waste Zone (0.05)

        Spl Handle Matl of Waste Zone    N                   0.0500                                                     FACTOR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A13   0 Spl Handle of Waste Zone (0.05)                                                                          0.0500 FACTOR

A14   0 Asbestos Mtrl of Waste Zone(.15)

        Asbestos of Waste                N                   0.1500                                                     FACTOR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A14   0 Asbestos Mtrl of Waste Zone(.15)                                                                         0.1500 FACTOR

A15   0 Potential LDR Req Treatmnt (1.0)

        Pot. LRD Requiring Treatment     N                   1.0000                                                     FACTOR
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A15   0 Potential LDR Req Treatmnt (1.0)                                                                         1.0000 FACTOR

A3    0 Contaminated Zone Volume

        Contaminated Soil                N             1705425.0000                                                     BCF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A3    0 Contaminated Zone Volume                                                                           1705425.0000 BCF

A5    0 Top Excavation Length

        Top Excavation Length            N                 390.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A5    0 Top Excavation Length                                                                                  390.0000 LF

A6    0 Top Excavation Width

        Top Excavation Width             N                 315.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A6    0 Top Excavation Width                                                                                   315.0000 LF

A7    0 Bottom Area

        Bottom Area                      N               96250.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A7    0 Bottom Area                                                                                          96250.0000 SF

A8    0 Groundwater Protection Samples

        GW Protection Smpls (S3,M21,L60) N                   0.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A8    0 Groundwater Protection Samples                                                                           0.0000 EA

A9    0 Depth of Excavation

        DEPTH OF EXCAVATION              N                  20.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A9    0 Depth of Excavation                                                                                     20.0000 LF

ABURDN0 Non Contaminated Soil

                                         N         (         0.0000     N  None
        Non-Contaminated Soil            W A1    0 (    480173.0000     /  Divide by                                    BCF
        Convert to Cubic Yards           N                  27.0000     *  Multiply by                                  CF/CY
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        Swell Factor                     N                   1.1500)    M  (R) Multiply by
                                         N                   1.0000)    >  Greater of
                                         N                   0.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ABURDN0 Non Contaminated Soil                                                                                20452.0000 LCY

ADISBR0 Hauling Distance for Borrow

        Hauling Distance for Borrow      N                   4.0000                                                     MILE
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ADISBR0 Hauling Distance for Borrow                                                                              4.0000 MILE

AREAST0 Site Area

                                         N         (         0.0000     N  None
        Top Excavation Length            W A5    0 (       390.0000     +  Add to                                       LF
        Add 30 lf to each side           N                  60.0000)    *  Multiply by                                  LF
        Top Excavation Width             W A6    0 (       315.0000     +  Add to                                       LF
        Add 30 lf to each side           N                  60.0000)    N  None                                         LF
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
AREAST0 Site Area                                                                                           168750.0000 SF

ASBVOL0 Asbestos Material Volume

        Contaminated Soil & Buried Waste W A3    0 (   1705425.0000     *  Multiply by                                  BCF
        Asbestos Mtrl % of Waste Zone    W A14   0           0.1500     *  Multiply by                                  FACTOR
        Swell Material at 15%            N                   1.1500     /  Divide by
        Convert from Cu Ft. to LCY       N                  27.0000)    R  Round                                        CF/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBVOL0 Asbestos Material Volume                                                                             10896.0000 LCY

BCLVOL0 Below Cleanup Level Mat. Volume

        Contaminated Soil & Buried Waste W A3    0 (   1705425.0000     *  Multiply by                                  BCF
        Below Cleanup Lvl % Waste Zone   W A11   0           0.0500     *  Multiply by                                  FACTOR
        Swell material at 15%            N                   1.1500     /  Divide by
        Convert from Cu Ft to LCY        N                  27.0000)    R  Round                                        CF/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BCLVOL0 Below Cleanup Level Mat. Volume                                                                       3632.0000 LCY

CONDUR0 Contam. Zone Excavation Duration
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        LLW Excavation Duration          W DURLLW0         170.2461     +  Add to                                       DAYS
        BCL Excavation Duration          W DURBCL0          14.1875     +  Add to                                       DAYS
        Potential LDR Excav. Duration    W DURLDR0          64.8571     +  Add to                                       DAYS
        Special Handling Excav. Duration W DURSPC0          28.1964     +  Add to                                       DAYS
        Asbestos Matl. Excav. Duration   W DURASB0          42.5625                                                     DAYS
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONDUR0 Contam. Zone Excavation Duration                                                                       320.0496 DAYS

CONTRK0 Number of Container Liners

                                         N         (         0.0000     N  None
        Low Level Waste Volume           W LLWVOL0 (     43583.0000     +  Add to                                       LCY
        Potential LDR Material Volume    W LDRVOL0       10896.0000     +  Add to                                       LCY
        Asbestos Material Volume         W ASBVOL0       10896.0000     *  Multiply by                                  LCY
        (2) Liner/container for asbestos N                   2.0000)    /  Divide by                                    EA
        Waste Volume/cont. = 12.82lcy    N                  12.8200     +  Add to                                       LCY/BOX
        Special Handle Material Tonnage  W SPCTON0       20890.1700     /  Divide by                                    TONS
        Load/container 19.3 tons         N                  19.3000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTRK0 Number of Container Liners                                                                            7032.0000 EA

CYCLES0 Number of Cycles/Truck/Day

        Assume 50 min/hr                 N         (        50.0000     *  Multiply by                                  MIN/HR
        8 hours per day                  N                   8.0000     /  Divide by                                    HRS/DAY
        Truck Cycle Time for Borrow      W TIMTOT0          19.6096)    D  Round Down                                   MIN
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CYCLES0 Number of Cycles/Truck/Day                                                                              20.0000 CYCLES

DAYPRO0 Total Project Duration

                                         N         (         0.0000     N  None
        Spread/Compact Soil Qty          W SPREAD0 (     89043.0000     /  Divide by                                    LCY
        Productivity per Day             N                 960.0000)    +  Add to                                       CY/DAY
        Site Area                        W AREAST0 (    168750.0000     /  Divide by                                    SF
        Grass, Shrubs, trees, etc./day   N         (    348480.0000     *  Multiply by                                  SF/DAY
        Area worked twice, halfed prod.  N                   0.5000)    N  None
                                         N                   0.0000)    +  Add to
        Total Excavation Duration        W DAYS  0         338.0000     +  Add to                                       DAYS
        Size/load Spec. Handle Mat. Dur. W DURSIZ0          45.5481     +  Add to                                       DAYS
        LDR Material Treatment Duration  W DURTRT0          72.8342     +  Add to                                       DAYS
        Allowance for Mobilization       N                  12.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DAYPRO0 Total Project Duration                                                                                 563.0000 DAY
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DAYS  0 Total Excavation Duration

        Non Contaminated Soil            W DUROBN0 (        17.5103     +  Add to                                       DAYS
        Contam. Zone Excavation Duration W CONDUR0         320.0496)    R  Round                                        DAYS
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DAYS  0 Total Excavation Duration                                                                              338.0000 DAYS

DURASB0 Asbestos Matl. Excav. Duration

        Asbestos Material Volume         W ASBVOL0       10896.0000     /  Divide by                                    LCY
        Production Rate at 32 lcy/hr     N                  32.0000     /  Divide by                                    LCY/HR
        Convert to Days at 8 hrs/day     N                   8.0000                                                     HRS/DAY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURASB0 Asbestos Matl. Excav. Duration                                                                          42.5625 DAYS

DURBCL0 BCL Excavation Duration

        Below Cleanup Level Mat. Volume  W BCLVOL0        3632.0000     /  Divide by                                    LCY
        Production Rate at 32 lcy/hr     N                  32.0000     /  Divide by
        Convert to Days @ 8 hrs/day      N                   8.0000                                                     HRS/DAY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURBCL0 BCL Excavation Duration                                                                                 14.1875 DAYS

DURBOR0 Truck/Driver Hours for Borrow

        Backfill Volume                  W SPREAD0 (     89043.0000     /  Divide by                                    LCY
        Loading Rate = 219 lcy/hr        N                 219.0000)    *  Multiply by                                  LCY/HR
        Number of Trucks Req. for Borrow W NUMTRK0           6.0000                                                     TRUCKS
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURBOR0 Truck/Driver Hours for Borrow                                                                         2439.5342 HRS

DURFSK0 Frisk Tent Operation Duration

        Contam. Zone Excavation Duration W CONDUR0 (       320.0496     +  Add to                                       DAYS
        Size/load Spec. Handle Mat. Dur. W DURSIZ0          45.5481)    R  Round                                        DAYS
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURFSK0 Frisk Tent Operation Duration                                                                          366.0000 DAYS

DURLDR0 Potential LDR Excav. Duration

        Potential LDR Material Volume    W LDRVOL0       10896.0000     /  Divide by                                    LCY
        Production Rate at 21 lcy/hr     N                  21.0000     /  Divide by
        Convert to days at 8 hrs/day     N                   8.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURLDR0 Potential LDR Excav. Duration                                                                           64.8571 DAYS

DURLLW0 LLW Excavation Duration

        Low Level Waste Volume           W LLWVOL0       43583.0000     /  Divide by                                    LCY
        Production Rate @ 32 lcy/hr      N                  32.0000     /  Divide by                                    LCY/HR
        Convert to days @ 8 hrs/day      N                   8.0000                                                     HRS/DAY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURLLW0 LLW Excavation Duration                                                                                170.2461 DAYS

DUROBN0 Overburden Excavation Duration

        Non Contaminated Soil            W ABURDN0       20452.0000     /  Divide by                                    LCY
        Production Rate = 146 lcy/hr     N                 146.0000     /  Divide by                                    LCY/HR
        Convert to Days at 8 hrs/day     N                   8.0000                                                     HRS/DAY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DUROBN0 Overburden Excavation Duration                                                                          17.5103 DAYS

DURSIZ0 Size/load Spec. Handle Mat. Dur.

        Special Handle Material Volume   W SPCVOL0        4737.0000     /  Divide by                                    LCY
        Production Rate at 13 lcy/hrs    N                  13.0000     /  Divide by
        Convert to Days at 8 hrs/day     N                   8.0000                                                     HRS/DAY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURSIZ0 Size/load Spec. Handle Mat. Dur.                                                                        45.5481 DAYS

DURSPC0 Special Handling Excav. Duration

        Special Handle Material Volume   W SPCVOL0        4737.0000     /  Divide by                                    LCY
        Production Rate at 21 lcy/hr     N                  21.0000     /  Divide by
        Convert to Days at 8 hrs/day     N                   8.0000                                                     HRS/DAY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURSPC0 Special Handling Excav. Duration                                                                        28.1964 DAYS

DURTRT0 LDR Material Treatment Duration

        Volume of P/LDR Req. Treatment   W LDRTRT0       10896.0000     /  Divide by                                    LCY
        Production Rate at 18.7 lcy/hr   N                  18.7000     /  Divide by                                    LCY/HR
        Convert to days at 8 hrs/day     N                   8.0000                                                     HRS/DAY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURTRT0 LDR Material Treatment Duration                                                                         72.8342 DAYS

LDRNTR0 Volume of P/LDR NOT Req.Treated
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        Potential LDR Material Volume    W LDRVOL0       10896.0000     -  Subtract Next                                LCY
        Volume of P/LDR Req. Treatment   W LDRTRT0       10896.0000                                                     LCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LDRNTR0 Volume of P/LDR NOT Req.Treated                                                                          0.0000 LCY

LDRTRT0 Volume of P/LDR Req. Treatment

        Potential LDR Material Volume    W LDRVOL0 (     10896.0000     *  Multiply by                                  LCY
        % Potential LDR Req. Treatment   W A15   0           1.0000)    R  Round                                        FACTOR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LDRTRT0 Volume of P/LDR Req. Treatment                                                                       10896.0000 LCY

LDRVOL0 Potential LDR Material Volume

        Contaminated Soil & Buried Waste W A3    0 (   1705425.0000     *  Multiply by                                  BCF
        Potential LDR % of Waste Zone    W A12   0           0.1500     *  Multiply by                                  FACTOR
        Swell Material at 15%            N                   1.1500     /  Divide by
        Convert from Cu Ft. to LCY       N                  27.0000)    R  Round                                        CF/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LDRVOL0 Potential LDR Material Volume                                                                        10896.0000 LCY

LLWVOL0 Low Level Waste Volume

        Contaminated Soil & Buried Waste W A3    0 (   1705425.0000     *  Multiply by                                  BCF
        LLW % of Waste Zone              W A10   0           0.6000     *  Multiply by                                  FACTOR
        Swell Material at 15%            N                   1.1500     /  Divide by
        Convert from Cu Ft.to LCY        N                  27.0000)    R  Round                                        CF/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LLWVOL0 Low Level Waste Volume                                                                               43583.0000 LCY

LNGSLA0 Long Slope Area

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Top Excavation Length            W A5    0         390.0000     *  Multiply by                                  LF
                                         N                   2.0000     -  Subtract Next
                                         N                   3.0000     *  Multiply by
        Depth of Excavation              W A9    0          20.0000)    /  Divide by                                    LF
                                         N         (         2.0000)    *  Multiply by
        Depth of Excavation              W A9    0 (        20.0000     /  Divide by                                    LF
        COS 56.3 degrees = .55           N                   0.5500)    N  None
                                         N                   0.0000)    N  None
                                         N                   0.0000)    *  Multiply by
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                                         N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LNGSLA0 Long Slope Area                                                                                      26181.8182 SF

MASKST0 Mask Use Total

        Asbestos Matl. Excav. Duration   W DURASB0 (        42.5625     *  Multiply by                                  DAYS
        Crew Use Rate = 9 masks/day      N                   9.0000)    R  Round                                        EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
MASKST0 Mask Use Total                                                                                         383.0000 EA

MONTOT0 Number LDR Treatment Monoliths

        Treated LDR Waste Tonnage        W TRTTON0 (     27206.0000     /  Divide by                                    TONS
        Weight of Treatment Monolith     N                   5.7000)    R  Round                                        TONS
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
MONTOT0 Number LDR Treatment Monoliths                                                                        4773.0000 EA

NUMTRK0 Number of Trucks Req. for Borrow

        Total Loader Output              N                 219.0000     *  Multiply by                                  LCY/HR
        Convert to Days at 8 hrs/day     N                   8.0000     /  Divide by                                    HR/DAY
        Number of Cycles/Truck/Day       W CYCLES0          20.0000     B  (R) Divide by                                CYCLES
        Truck Capacity                   N                  15.0000                                                     LCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
NUMTRK0 Number of Trucks Req. for Borrow                                                                         6.0000 TRUCKS

PPELSD0 Number of Cloth PPE Sets

        LLW Excavation Duration          W DURLLW0 (       170.2461     *  Multiply by                                  DAYS
        Crew Use Rate = 23 Sets/day      N                  23.0000     +  Add to                                       SETS
        BCL Excavation Duration          W DURBCL0          14.1875     *  Multiply by                                  DAYS
        Crew Use Rate = 23 Sest/day      N                  23.0000     +  Add to                                       SETS
        Special Handling Excav. Duration W DURSPC0          28.1964     *  Multiply by                                  DAYS
        Crew Use Rate = 23 Sets/day      N                  23.0000     +  Add to                                       SETS
        Asbestos Matl. Excav. Duration   W DURASB0          42.5625     *  Multiply by                                  DAYS
        Crew Use Rate = 26 Sets/day      N                  26.0000)    U  Round Up                                     SETS
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PPELSD0 Number of Cloth PPE Sets                                                                              5998.0000 SETS

PPESET0 Disposable PPE Sets Total

        Potential LDR Excav. Duration    W DURLDR0 (        64.8571     *  Multiply by                                  DAYS
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        Crew Use Rate = 28 sets/day      N                  28.0000     +  Add to                                       SETS
        LDR Material Treatment Duration  W DURTRT0          72.8342     *  Multiply by                                  DAYS
        Crew Use Rate = 4 sets/day       N                   4.0000)    U  Round Up                                     SETS
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PPESET0 Disposable PPE Sets Total                                                                             2108.0000 SETS

QTYWST0 Waste Zone Volume

        Contaminated Soil & Buried Waste W A3    0 (   1705425.0000     *  Multiply by                                  BCF
        Swell Material at 15%            N                   1.1500     /  Divide by
        Convert from Cu Ft. to LCY       N                  27.0000)    R  Round                                        CF/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYWST0 Waste Zone Volume                                                                                    72638.0000 LCY

SAMAIR0 Air Monitor(dust) Samples

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Potential LDR Excav. Duration    W DURLDR0 (        64.8571     +  Add to                                       DAYS
        Asbestos Matl. Excav. Duration   W DURASB0          42.5625     +  Add to                                       DAYS
        LDR Material Treatment Duration  W DURTRT0          72.8342)    /  Divide by                                    DAYS
        Convert to weeks at 5 days/week  N                   5.0000)    *  Multiply by                                  DAY/WK
        Sample Frequency = 10 sample/wk  N                  10.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMAIR0 Air Monitor(dust) Samples                                                                              361.0000 EA

SAMPCR0 Bottom Area Closure Sample Qty

                                         N         (         0.0000     N  None
        Bottom Area                      W A7    0 (     96250.0000     +  Add to                                       SF
        Long Slope Area                  W LNGSLA0       26181.8182     +  Add to                                       SF
        Short Slope Area                 W SHSARE0       20727.2727)    B  (R) Divide by                                SF
        Sample Frequency                 N                6264.0000)    >  Greater of                                   SF
        Minimum of 6 Samples             N                   6.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPCR0 Bottom Area Closure Sample Qty                                                                          23.0000 EA

SAMPHR0 In Site Sampling

                                         N         (         0.0000     N  None
        Overburden Excavation Duration   W DUROBN0 (        17.5103     +  Add to                                       DAYS
        Contam. Zone Excavation Duration W CONDUR0         320.0496)    *  Multiply by                                  DAYS
        Covert to hours at 8 hrs/day     N                   8.0000)    R  Round                                        HRS/DAY
                                         N                   1.0000
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. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPHR0 In Site Sampling                                                                                      2700.0000 HR

SAMPML0 Potential LDR Samples -Offsite

        Potential LDR Material Volume    W LDRVOL0 (     10896.0000     B  (R) Divide by                                LCY
        Sample Frequency @ 1 per 150 lcy N                 150.0000)    R  Round                                        LCY/EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPML0 Potential LDR Samples -Offsite                                                                          73.0000 EA

SAMPNC0 Non-Contam Sample Quantity

        Non Contaminated Soil            W ABURDN0       20452.0000     <  Lesser of                                    LCY
        Total of 6 samples               N                   6.0000     M  (R) Multiply by                              EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPNC0 Non-Contam Sample Quantity                                                                               6.0000 EA

SAMPQ10 QC Samples

                                         N         (         0.0000     N  None
        GW Protection Smpls (S3,M21,L60) W A8    0 (         0.0000     +  Add to                                       EA
        BOTTOM AREA CLOSURE SAMPLE QTY.  W SAMPCR0          23.0000     +  Add to                                       EA
        Non-Contam Sample Quantity       W SAMPNC0           6.0000     +  Add to                                       EA
        Potential LDR Samples -Offsite   W SAMPML0          73.0000     +  Add to                                       EA
        Treated LDR TCLP Samples         W SMTCLP0          45.0000)    *  Multiply by                                  EA
        5% QC SAMPLES                    N                   0.0500)    U  Round Up
        MINIMUM QUANTITY, 3 EA           N                   1.0000     >  Greater of
                                         N                   3.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPQ10 QC Samples                                                                                               8.0000 EA

SAMPTF0 Total Offsite Samples (detail)

        Bottom Area Closure Sample Qty   W SAMPCR0          23.0000     +  Add to                                       EA
        Potential LDR Samples -Offsite   W SAMPML0          73.0000     +  Add to                                       EA
        QC Samples                       W SAMPQ10           8.0000     +  Add to                                       EA
        GW Protection Smpls (S3,M21,L60) W A8    0           0.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPTF0 Total Offsite Samples (detail)                                                                         104.0000 EA

SAMPTO0 Total Onsite Samples(Char. Smpl)

        Non-Contam Sample Quantity       W SAMPNC0           6.0000                                                     EA
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. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPTO0 Total Onsite Samples(Char. Smpl)                                                                         6.0000 EA

SAMPTS0 Total Subcontractor Samples

        Treated LDR TCLP Samples         W SMTCLP0          45.0000     +  Add to                                       EA
        Air Monitor(dust) Samples        W SAMAIR0         361.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPTS0 Total Subcontractor Samples                                                                            406.0000 EA

SHSARE0 Short Slope Area

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Top Excavation Width             W A6    0         315.0000     *  Multiply by                                  LF
                                         N                   2.0000     -  Subtract Next
                                         N                   3.0000     *  Multiply by
        Depth of Excavation              W A9    0          20.0000)    /  Divide by                                    LF
                                         N         (         2.0000)    *  Multiply by
        Depth of Excavation              W A9    0 (        20.0000     /  Divide by                                    LF
        COS 56.3 degrees = .55           N                   0.5500)    N  None
                                         N                   0.0000)    N  None
                                         N                   0.0000)    *  Multiply by
                                         N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SHSARE0 Short Slope Area                                                                                     20727.2727 SF

SITACR0 Site Area in Acres

        Site Area                        W AREAST0 (    168750.0000     /  Divide by                                    SF
        Convert to Acres                 N               43560.0000)    U  Round Up                                     SF/ACRE
                                         N                   0.0100
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITACR0 Site Area in Acres                                                                                       3.8800 ACRES

SITEPR0 Site Perimeter

                                         N         (         0.0000     N  None
        Top Excavation Length            W A5    0 (       390.0000     +  Add to                                       LF
        Add 30 lf to each side           N                  60.0000)    *  Multiply by                                  LF
        2 sides                          N                   2.0000     +  Add to
        Top Excavation Width             W A6    0 (       315.0000     +  Add to                                       LF
        Add 30 lf to each side           N                  60.0000)    *  Multiply by                                  LF
        2 sides                          N                   2.0000)    U  Round Up
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITEPR0 Site Perimeter                                                                                        1650.0000 LF

SMTCLP0 Treated LDR TCLP Samples

        Total Volume- Grouted Material   W TRTVOL0 (     13402.0000     /  Divide by                                    LCY
        Sample Freq.(TCLP) = 1 per 300cy N                 300.0000)    R  Round                                        EA/LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMTCLP0 Treated LDR TCLP Samples                                                                                45.0000 EA

SPCTON0 Special Handle Material Tonnage

        Special Handle Material Volume   W SPCVOL0        4737.0000     *  Multiply by                                  LCY
        Convert to Tons Steel/50% swell  N                   4.4100                                                     TON/LCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPCTON0 Special Handle Material Tonnage                                                                      20890.1700 TONS

SPCVOL0 Special Handle Material Volume

        Contaminated Soil & Buried Waste W A3    0 (   1705425.0000     *  Multiply by                                  BCF
        Special Handle % of Waste Zone   W A13   0           0.0500     *  Multiply by                                  FACTOR
        Swell Material at 50%            N                   1.5000     /  Divide by
        Convert from Cu Ft.to LCY        N                  27.0000)    R  Round                                        CF/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPCVOL0 Special Handle Material Volume                                                                        4737.0000 LCY

SPREAD0 Backfill Volume

        Non Contaminated Soil            W ABURDN0 (     20452.0000     +  Add to                                       LCY
        Waste Zone Volume                W QTYWST0       72638.0000)    /  Divide by                                    LCY
        Convert to BCY (Vol. of Hole)    N                   1.1500     M  (R) Multiply by
        To compensate for compaction     N                   1.1000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPREAD0 Backfill Volume                                                                                      89043.0000 LCY

TIMTOT0 Truck Cycle Time for Borrow

        Loading time for borrow          N                   0.0000     N  None
        Truck Capacity                   N         (        15.0000     /  Divide by                                    LCY
        Loader Output                    N                 219.0000     +  Add to                                       LCY/HR
        Loaded Haul time                 N                   0.0000     N  None
        Hauling Distance for Borrow      W ADISBR0           4.0000     /  Divide by                                    MILE
        Loaded Haul Speed for Borrow     N                  30.0000     +  Add to                                       MPH
        Turn & Dump Time                 N                   0.0250     +  Add to                                       HRS
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        Return time for Borrow           N                   0.0000     N  None
        Hauling Distance for Borrow      W ADISBR0           4.0000     /  Divide by                                    MILE
        Return Speed                     N                  40.0000)    *  Multiply by                                  MPH
        Convert to Minutes               N                  60.0000                                                     MIN/HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TIMTOT0 Truck Cycle Time for Borrow                                                                             19.6096 MIN

TOTVOL0 Total Volume of Waste to ERDF

        Low Level Waste Volume           W LLWVOL0       43583.0000     +  Add to                                       LCY
        Asbestos Material Volume         W ASBVOL0       10896.0000     +  Add to                                       LCY
        Volume of P/LDR NOT Req.Treated  W LDRNTR0           0.0000     +  Add to                                       LCY
        Total Volume- Grouted Material   W TRTVOL0       13402.0000     +  Add to                                       CY
        Special Handle Material Volume   W SPCVOL0        4737.0000                                                     LCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TOTVOL0 Total Volume of Waste to ERDF                                                                        72618.0000 CY&LCY

TRKDUR0 Truck Haul Hours to Queue Area

        LLW Excavation Duration          W DURLLW0 (       170.2461     +  Add to                                       DAYS
        Asbestos Matl. Excav. Duration   W DURASB0          42.5625)    *  Multiply by                                  DAYS
        Convert to hours at 8 hra/day    N                   8.0000     *  Multiply by                                  HR/DAY
        Using three (3) trucks           N                   3.0000     +  Add to                                       UNIT
        Size/load Spec. Handle Mat. Dur. W DURSIZ0 (        45.5481     *  Multiply by                                  DAYS
        Convert to hours at 8 hrs/day    N                   8.0000     *  Multiply by                                  HR/DAY
        Using one (1) Truck              N                   1.0000)    +  Add to                                       UNIT
                                         N         (         0.0000     N  None
        Volume of P/LDR NOT Req.Treated  W LDRNTR0 (         0.0000     /  Divide by                                    LCY
        Production Rate at 21 lcy/hr     N                  21.0000)    *  Multiply by                                  LCY/HR
        Using three (3) Trucks           N                   3.0000)                                                    UNITS
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TRKDUR0 Truck Haul Hours to Queue Area                                                                        5471.7912 HRS

TRTTON0 Treated LDR Waste Tonnage

        Volume of P/LDR Req. Treatment   W LDRTRT0 (     10896.0000     *  Multiply by                                  LCY
        Volume Increase after Treatment  N                   1.2300     *  Multiply by
        Convert to Tons @ 150 lbs/CF     N                   2.0300)    R  Round                                        TON/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TRTTON0 Treated LDR Waste Tonnage                                                                            27206.0000 TONS

TRTVOL0 Total Volume- Grouted Material

        Volume of P/LDR Req. Treatment   W LDRTRT0 (     10896.0000     *  Multiply by                                  LCY
        Volume Increase Due to Treatment N                   1.2300)    R  Round
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TRTVOL0 Total Volume- Grouted Material                                                                       13402.0000 CY

WASTON0 Total Waste Tonnage to Disposal

        Low Level Waste Volume           W LLWVOL0 (     43583.0000     +  Add to                                       LCY
        Asbestos Material Volume         W ASBVOL0       10896.0000     +  Add to                                       LCY
        Volume of P/LDR NOT Req.Treated  W LDRNTR0           0.0000)    *  Multiply by                                  LCY
        Convert to Tons (1.5 ton/lcy)    N                   1.5000     +  Add to                                       TON/LCY
        Treated LDR Waste Tonnage        W TRTTON0       27206.0000     +  Add to                                       TONS
        Special Handle Material Tonnage  W SPCTON0       20890.1700                                                     TONS
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
WASTON0 Total Waste Tonnage to Disposal                                                                     129814.6700 TONS

  0 HANFORD:  ER PROGRAM
                                                                                                                 1.0000 EA

 01 Mobilization & Prep Work
                                                                                                                 1.0000 LS

 01.04.05 Decon Fac. for Const. Equip/Veh.
                                                                                                                24.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             24.0000 HR

        Group-6 Power Equipment Operator D                  24.0000 HR  M  (R) Multiply by       1.0000         24.0000 HR
        Laborer Group  1, 3 ea.          D                  24.0000 HR  M  (R) Multiply by       3.0000         72.0000 HR
   1    Small Tools - 3 ea               D                  24.0000 HR  M  (R) Multiply by       3.0000         72.0000 HR
   2    TRK,HWY,4X4,F250,3/4T,8800 GVW   D                  24.0000 HR  M  (R) Multiply by       1.0000         24.0000 HR
   3    LOADER/BH, WH, 0.80 CY (0.6 M3), D                  24.0000 HR  M  (R) Multiply by       1.0000         24.0000 HR

 01.04.11 Barricades (Install Temp. Fence)
                                         W SITEPR0        1650.0000 LF                           1.0000       1650.0000 LF
                                       PRODUCTIVITY        100.0000 LF /HR
                                       DURATION             16.5000 HR

  01    Truck Driver                     D                  16.5000 HR  *  Multiply by           1.0000         16.5000 HR
  02    TRUCK OPT,FLATBED, 8' x 12.0'    D                  16.5000 HR  *  Multiply by           1.0000         16.5000 HR
  03    TRK,HWY,4X2,F350,1T,10000 GVW    D                  16.5000 HR  *  Multiply by           1.0000         16.5000 HR
  04    Laborer Group - 2 ea.            D                  16.5000 HR  *  Multiply by           2.0000         33.0000 HR
  05    Small Tool                       D                  16.5000 HR  *  Multiply by           2.0000         33.0000 HR
  06    Matls./Sup. Allowance for Fence  P                1650.0000 LF  M  (R) Multiply by       1.0000       1650.0000 LF

 01.04.92 Ground Penetrating Radar (GPR)
                                         W SITACR0           3.8800 ACR                          1.0000          3.8800 ACR

        Ground Penetrating Radar         P                   3.8800 ACR *  Multiply by           1.0000          3.8800 ACR
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 01.06. Temp Relocatns/Roads/Struct/Util REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 01.06 Temp Relocatns/Roads/Struct/Util
                                         W QTYWST0       72638.0000 LCY                          1.0000      72638.0000 LCY

 01.06.01 Roads (Site Road Maint)Allowance
                                         W QTYWST0       72638.0000 LCY                          1.0000      72638.0000 LCY

        Site Road Maintenance            P               72638.0000 LCY *  Multiply by           1.0000      72638.0000 LCY

 02 Monitoring, Sampling, & Analysis
                                                                                                                 1.0000 LS

 02.08.05 Sub-Surface Soil (Field Screen-
                                         W SAMPHR0        2700.0000 HR                           1.0000       2700.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION           2700.0000 HR

  02    ERC Environmental Engineer       D                2700.0000 HR  *  Multiply by           1.0000       2700.0000 HR
  03    In Situ Monitoring Equipment     D                2700.0000 HR  M  (R) Multiply by       0.0000          0.0000 HR
  05    Mob. Field Screening Laboratory  D                2700.0000 HR  *  Multiply by           1.0000       2700.0000 HRS

 02.08.91 Excav. GW Prot. Sample Trenches
                                         W A8    0           0.0000 EA                           1.0000          0.0000 EA

 02.08.92 Site Certificaton Sampling
                                         W SAMPCR0          23.0000 EA                           1.0000         23.0000 EA
                                       PRODUCTIVITY          3.0000 EA /HR
                                       DURATION              7.6667 HR

        Instrument Technician - 2 ea.    D                   7.6667 HR  M  (R) Multiply by       2.0000         15.0000 HR
        Small Tools - 2 ea               D                   7.6667 HR  M  (R) Multiply by       2.0000         15.0000 HR
        Materials/Supplies Allowance     P                  23.0000 EA  *  Multiply by           1.0000         23.0000 EA

 02.09 Laboratory Chemical Analysis
                                         W SAMAIR0         361.0000 EA                          10.0000         36.1000 WKS

 02.09.01 Air/Industrial Hygiene Analysis
                                         W SAMAIR0         361.0000 EA                           1.0000        361.0000 EA

        Air/Industrial Hygiene           P                 361.0000 EA  *  Multiply by           1.0000        361.0000 EA

 02.    Groundwater Protection Samples   W A8    0           0.0000 EA  M  (R) Multiply by       1.0000          0.0000 EA
 02.    Analyze Site Certification       W SAMPCR0          23.0000 EA  M  (R) Multiply by       1.0000         23.0000 EA
 02.    Analyze Non-Contaminated Soil    W SAMPNC0           6.0000 EA  *  Multiply by           1.0000          6.0000 EA
 02.    Analyze Potential LDR Samples    W SAMPML0          73.0000 EA  *  Multiply by           1.0000         73.0000 EA
 02.    Analyze Quality Control Samples  W SAMPQ10           8.0000 EA  M  (R) Multiply by       1.0000          8.0000 EA
 08 Solids Collection & Containment
                                                                                                                 1.0000 LS
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 08.01. Contaminated Soil Collection     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
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 08.01 Contaminated Soil Collection
                                                                                                                 1.0000 LS

 08.01.02 Excavation (Contaminated Soil)
                                                                                                                 1.0000 LS

 08.01.02.01 Excavate/Load LLW
                                         W LLWVOL0       43583.0000 LCY                          1.0000      43583.0000 LCY
                                       PRODUCTIVITY         32.0000 LCY/HR
                                       DURATION           1361.9688 HR

  01    Pwr Eqpmnt Oprtor Medium         W DURLLW0         170.2461 DAY *  Multiply by          16.0000       2723.9375 HR
  02    HYD EXCAV, CRWLR, 2.00 CY BKT    W DURLLW0         170.2461 DAY *  Multiply by           8.0000       1361.9688 HR
  03    LDR,FE, WH, 4.50 CY, ARTIC, 966F W DURLLW0         170.2461 DAY *  Multiply by           8.0000       1361.9688 HR
  05    Laborer Group - 5 (Semi-Skilled) W DURLLW0         170.2461 DAY *  Multiply by          24.0000       4085.9063 HR
  10    RAD CON TECH (NEW ID 10T25)      W DURLLW0         170.2461 DAY *  Multiply by          20.0000       3404.9219 HR
  11    ERC FLD SUPPORT (Waste Shipper)  W DURLLW0         170.2461 DAY *  Multiply by           8.0000       1361.9688 HR
  12    ERC ENV LEAD & SPCLST (Sampler)  W DURLLW0         170.2461 DAY *  Multiply by           8.0000       1361.9688 HR

 08.01.02.02 Excavate/Load BCL Soils
                                         W BCLVOL0        3632.0000 LCY                          1.0000       3632.0000 LCY
                                       PRODUCTIVITY         32.0000 LCY/HR
                                       DURATION            113.5000 HR

   1    Pwr Eqpmnt Oprtor Medium         W DURBCL0          14.1875 DAY *  Multiply by          16.0000        227.0000 HR
   2    HYD EXCAV, CRWLR, 2.00 CY BKT    W DURBCL0          14.1875 DAY *  Multiply by           8.0000        113.5000 HR
   3    LDR,FE, WH, 4.50 CY, ARTIC, 966F W DURBCL0          14.1875 DAY *  Multiply by           8.0000        113.5000 HR
   4    Laborer Group - 5 (Semi-Skilled) W DURBCL0          14.1875 DAY *  Multiply by          24.0000        340.5000 HR
   5    RAD CON TECH (NEW ID 10T25)      W DURBCL0          14.1875 DAY *  Multiply by          20.0000        283.7500 HR
   6    ERC FLD SUPPORT (Waste Shipper)  W DURBCL0          14.1875 DAY *  Multiply by           8.0000        113.5000 HR
   7    ERC ENV LEAD & SPCLST (Sampler)  W DURBCL0          14.1875 DAY *  Multiply by           8.0000        113.5000 HR
   8    TRK,OFF-HWY,R-DUMP, 15-19CY, 25T W DURBCL0          14.1875 DAY *  Multiply by          16.0000        227.0000 HR
   9    Truck Driver Group-10            W DURBCL0          14.1875 DAY *  Multiply by          16.0000        227.0000 HR

 08.01.02.03 Excavate/Load LDR Materials
                                         W LDRVOL0       10896.0000 LCY                          1.0000      10896.0000 LCY
                                       PRODUCTIVITY         21.0000 LCY/HR
                                       DURATION            518.8571 HR

   1    Pwr Eqpmnt Oprtor Medium         W DURLDR0          64.8571 DAY *  Multiply by          16.0000       1037.7143 HR
   2    HYD EXCAV, CRWLR, 2.00 CY BKT    W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR
   3    LDR,FE, WH, 4.50 CY, ARTIC, 966F W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR
   4    Laborer Group - 5 (Semi-Skilled) W DURLDR0          64.8571 DAY *  Multiply by          40.0000       2594.2857 HR
   5    RAD CON TECH (NEW ID 10T25)      W DURLDR0          64.8571 DAY *  Multiply by          20.0000       1297.1429 HR
   5    ERC SAFTY & HEALTH (Hygenist)    W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR
   6    ERC FLD SUPPORT (Waste Shipper)  W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR
   7    ERC ENV LEAD & SPCLST (Sampler)  W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR
   7    Level B Supv. (S/C)              W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR
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 08.01.02.03. Excavate/Load LDR MaterialsREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   8    20 Ton Tilt Trailer              W DURTRT0          72.8342 DAY *  Multiply by           8.0000        582.6738 HR
   8    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE W DURTRT0          72.8342 DAY *  Multiply by           8.0000        582.6738 HR
   9    Truck Driver Group-10            W DURTRT0          72.8342 DAY *  Multiply by           8.0000        582.6738 HR
  10    Industrial Hygenist- Contractor  W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR

 08.01.02.04 Excavate/Load Special Handling
                                         W SPCVOL0        4737.0000 LCY                          1.0000       4737.0000 LCY
                                       PRODUCTIVITY         21.0000 LCY/HR
                                       DURATION            225.5714 HR

  01    Pwr Eqpmnt Oprtor Medium         W DURSPC0          28.1964 DAY *  Multiply by           8.0000        225.5714 HR
  02    HYD EXCAV, CRWLR, 2.00 CY BKT    W DURSPC0          28.1964 DAY *  Multiply by           8.0000        225.5714 HR
  05    Laborer Group - 5 (Semi-Skilled) W DURSPC0          28.1964 DAY *  Multiply by          24.0000        676.7143 HR
  10    RAD CON TECH (NEW ID 10T25)      W DURSPC0          28.1964 DAY *  Multiply by          20.0000        563.9286 HR
  11    ERC FLD SUPPORT (Waste Shipper)  W DURSPC0          28.1964 DAY *  Multiply by           8.0000        225.5714 HR
  12    ERC ENV LEAD & SPCLST (Sampler)  W DURSPC0          28.1964 DAY *  Multiply by           8.0000        225.5714 HR

 08.01.02.05 Excavate/Load Asbestos Waste
                                         W ASBVOL0       10896.0000 LCY                          1.0000      10896.0000 LCY
                                       PRODUCTIVITY         32.0000 LCY/HR
                                       DURATION            340.5000 HR

  01    Pwr Eqpmnt Oprtor Medium         W DURASB0          42.5625 DAY *  Multiply by          16.0000        681.0000 HR
  02    HYD EXCAV, CRWLR, 2.00 CY BKT    W DURASB0          42.5625 DAY *  Multiply by           8.0000        340.5000 HR
  03    LDR,FE, WH, 4.50 CY, ARTIC, 966F W DURASB0          42.5625 DAY *  Multiply by           8.0000        340.5000 HR
  05    Laborer Group - 5 (Semi-Skilled) W DURASB0          42.5625 DAY *  Multiply by          32.0000       1362.0000 HR
  10    RAD CON TECH (NEW ID 10T25)      W DURASB0          42.5625 DAY *  Multiply by          20.0000        851.2500 HR
  11    ERC FLD SUPPORT (Waste Shipper)  W DURASB0          42.5625 DAY *  Multiply by           8.0000        340.5000 HR
  12    ERC ENV LEAD & SPCLST (Sampler)  W DURASB0          42.5625 DAY *  Multiply by           8.0000        340.5000 HR

 08.01.02.06 Provide Dust Suppression
                                         W CONDUR0         320.0496 DAY                          1.0000        320.0496 DAY
                                       PRODUCTIVITY          1.0000 DAY/DAY
                                       DURATION            320.0496 DAY

        Truck Driver Group-10            P                 320.0496 DAY *  Multiply by           8.0000       2560.3968 HR
        TRK,WTR,OFF-HWY, 6000GAL,CAT621E P                 320.0496 DAY *  Multiply by           8.0000       2560.3968 HR

 08.01.03 Hauling (To Queue Area)
                                         W TRKDUR0        5471.7912 HRS                          1.0000       5471.7912 HRS
                                       PRODUCTIVITY          1.0000 HRS/HRS
                                       DURATION           5471.7912 HRS

  07    Heavy Truck Driver               P                5471.7912 HRS *  Multiply by           3.0000      16415.3736 HR
  08    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE P                5471.7912 HRS *  Multiply by           3.0000      16415.3736 HR
  09    20 Ton Tilt Trailer              P                5471.7912 HRS *  Multiply by           3.0000      16415.3736 HR
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                                                                     08.01.04.01. Excavate and Stockpile
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01.04.01. Excavate and Stockpile     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 08.01.04.01 Excavate and Stockpile
                                         W ABURDN0       20452.0000 LCY                          1.0000      20452.0000 LCY
                                       PRODUCTIVITY        146.0000 LCY/HR
                                       DURATION            140.0822 HR

  01    Group-7 Pwr Eqpmnt Oprtor Medium D                 140.0822 HR  *  Multiply by           1.0000        140.0822 HR
  02    HYD EXCAV, CRWLR, 2.00 CY BKT    D                 140.0822 HR  *  Multiply by           1.0000        140.0822 HR
  05    Heavy Truck Driver               D                 140.0822 HR  *  Multiply by           2.0000        280.1644 HR
  06    TRK,OFF-HWY,R-DUMP, 15-19CY, 25T D                 140.0822 HR  *  Multiply by           2.0000        280.1644 HR

 08.01.04.02 Provide Dust Suppression
                                         W ABURDN0       20452.0000 LCY                          1.0000      20452.0000 LCY
                                       PRODUCTIVITY        146.0000 LCY/HR
                                       DURATION            140.0822 HR

   2    Truck Driver Group-10            D                 140.0822 HR  M  (R) Multiply by       1.0000        140.0000 HR
   3    TRK,WTR,OFF-HWY, 6000GAL,CAT621E D                 140.0822 HR  M  (R) Multiply by       1.0000        140.0000 HR
   6    Crusting Agent, Assume 1 gal of  P               20452.0000 LCY *  Multiply by           1.0000      20452.0000 LCY

 08.01.91 Frisking Tent Operations
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY          1.0000 LS /HR
                                       DURATION              1.0000 HR

 08.01.91.01 Frisk Containers/Trucks
                                         W DURFSK0         366.0000 DAY                          1.0000        366.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/DAY
                                       DURATION            366.0000 DAY

        Radiation Control Techs. (2 ea)  W DURFSK0         366.0000 DAY *  Multiply by          16.0000       5856.0000 HR

 08.01.91.02 Decontaminate Containers
                                         W DURFSK0         366.0000 DAY                          1.0000        366.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/DAY
                                       DURATION            366.0000 DAY

        Laborer Group - 2                P                 366.0000 DAY *  Multiply by          16.0000       5856.0000 HRS
        PRESS WASHER, 5.4 GPM,PORT,3KSI  P                 366.0000 DAY *  Multiply by           8.0000       2928.0000 HR
   1    PUMP,WATER,SUB,3", 278GPM/20'HD  P                 366.0000 DAY *  Multiply by           8.0000       2928.0000 HR
   2    WATER TANK,PORT,12000GAL,10"PIPE P                 366.0000 DAY *  Multiply by           8.0000       2928.0000 HR
   3    Small Tools - 2 ea               P                 366.0000 DAY *  Multiply by          16.0000       5856.0000 HR

 08.01.92 Queue Area Operations
                                         W DURFSK0         366.0000 DAY                          1.0000        366.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/DAY
                                       DURATION            366.0000 DAY
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                                                                       08.01.92. Queue Area Operations
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01.92. Queue Area Operations         REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  01    LABORERS (2 EA.)                 P                 366.0000 DAY *  Multiply by          16.0000       5856.0000 HR
  02    Radiation Control Tech. (.5 FTE) P                 366.0000 DAY *  Multiply by           4.0000       1464.0000 HR
  03    Container Liners                 W CONTRK0        7032.0000 EA  *  Multiply by           1.0000       7032.0000 EA.

 08.01.93 Radiation Control Tech. Support
                                         W DUROBN0          17.5103 DAY                          1.0000         17.5103 DAY
                                       PRODUCTIVITY          1.0000 DAY/DAY
                                       DURATION             17.5103 DAY

        Radiation Control Technician     W DUROBN0          17.5103 DAY M  (R) Multiply by      20.0000        350.0000 HR

 08.01.94 Site Lighting
                                         W CONDUR0         320.0496 DAY                          1.0000        320.0496 DAY

   1    LITE SET, 6L/1000W, 8KW-GEN,TRLR W CONDUR0         320.0496 DAY *  Multiply by           8.0000       2560.3968 HR

 08.01.95.01 PPE (Subcontractor Furnished)
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY          1.0000 LS /HR
                                       DURATION              1.0000 HR

  01    Disposable PPE Sets              W PPESET0        2108.0000 SET *  Multiply by           1.0000       2108.0000 SET
  02    Subcontractor Supplied Masks     W MASKST0         383.0000 EA  *  Multiply by           1.0000        383.0000 EA
  03    Cloth PPE Requirements           W PPELSD0        5998.0000 SET *  Multiply by           1.0000       5998.0000 EA

 08.01.95.02 Laundry Services
                                                                                                                 0.0000 LS
                                       PRODUCTIVITY          1.0000 LS /HR
                                       DURATION              0.0000 HR

        Regulated PPE Laundry            W CONDUR0         320.0496 DAY M  (R) Multiply by       8.0000       2560.0000 HR
        Mask Cleaning Services           W CONDUR0         320.0496 DAY B  (R) Divide by        30.0000         11.0000 MO

 08.01.95.03 Air Supply - Level B Protection
                                         W DURLDR0          64.8571 DAY                          1.0000         64.8571 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             64.8571 HR

        AIR COMPR,  185 CFM, 100 PSI     W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR
        AIR HOSE, 0.75", 100',YELLOW-LIN W DURLDR0          64.8571 DAY *  Multiply by          80.0000       5188.5714 HR
        GENERATOR, 113 KW, 240/480V,     W DURLDR0          64.8571 DAY *  Multiply by           8.0000        518.8571 HR
        Air Sample & Analysis            W DURLDR0          64.8571 DAY B  (R) Divide by        21.0000          3.0000 EA

 08.01.96 Personnel Training Allowance
                                                                                                              4256.0000 LS
                                       PRODUCTIVITY          1.0000 LS /HR
                                       DURATION           4256.0000 HR
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                                                                  10.07.91. Size Reduction of Special Matl
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 10.07.91. Size Reduction of Special MatlREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 10.07.91 Size Reduction of Special Matl
                                         W SPCVOL0        4737.0000 LCY                          1.0000       4737.0000 LCY

        OPERATING ENGINEERS (S/C)        W DURSIZ0          45.5481 DAY *  Multiply by           8.0000        364.3846 HR
        HYD EXCAV, CRWLR, 2.00 CY BKT    W DURSIZ0          45.5481 DAY *  Multiply by           8.0000        364.3846 HR
        SHEAR,32"OPEN,32"THROAT,13'4"RCH W DURSIZ0          45.5481 DAY *  Multiply by           8.0000        364.3846 HR

 15.04 Grouting (Portland Cement)
                                         W TRTVOL0       13402.0000 CY                           1.0000      13402.0000 CY

        CONC DISP, 50 CF CEMENT BIN      W DURTRT0          72.8342 DAY *  Multiply by           8.0000        582.6738 HR
        FORK LIFT,YRD 15,500#,17.67'L-HT W DURTRT0          72.8342 DAY *  Multiply by           8.0000        582.6738 HR
        HYD EXCAV, CRWLR, 1.125CY BKT,   W DURTRT0          72.8342 DAY *  Multiply by           8.0000        582.6738 HR
        LABORERS (S/C) - 2 ea.           W DURTRT0          72.8342 DAY *  Multiply by          16.0000       1165.3476 HR
        OPERATING ENGINEERS (S/C)        W DURTRT0          72.8342 DAY *  Multiply by          16.0000       1165.3476 HR
        Sonotube forms 4 ft dia x 6 ft L W TRTVOL0       13402.0000 CY  *  Multiply by           1.0000      13402.0000 CY
        Portland Cement (Dry)            W LDRVOL0       10896.0000 LCY M  (R) Multiply by       0.2300       2506.0000 CY
        TCLP (leachability test)         W TRTVOL0       13402.0000 CY  B  (R) Divide by       300.0000         45.0000 EA

 15.91 Load Stabilized Waste onto Truck
                                         W MONTOT0        4773.0000 EA                           1.0000       4773.0000 EA
                                       PRODUCTIVITY          6.2500 EA /HR
                                       DURATION            763.6800 HR

        FORK LIFT,YRD 15,500#,17.67'L-HT D                 763.6800 HR  *  Multiply by           1.0000        763.6800 HR
        OPERATING ENGINEERS (S/C)        D                 763.6800 HR  *  Multiply by           1.0000        763.6800 HR
        LABORERS (S/C) - 2 ea.           D                 763.6800 HR  *  Multiply by           2.0000       1527.3600 HR

 20 Site Restoration
                                                                                                                 1.0000 LS

 20.01.03 Backfill (Load/Haul Borrow)
                                         W SPREAD0       89043.0000 LCY                          1.0000      89043.0000 LCY
                                       PRODUCTIVITY        219.0000 LCY/HR
                                       DURATION            406.5890 HR

  01    Group-7 Pwr Eqpmnt Oprtor Medium D                 406.5890 HR  *  Multiply by           1.0000        406.5890 HR
  02    LDR,FE, WH, 4.50 CY, ARTIC, 966F D                 406.5890 HR  *  Multiply by           1.0000        406.5890 HR
  03    Truck Drivers Group-8            W DURBOR0        2439.5342 HRS *  Multiply by           1.0000       2439.5342 HR
  04    TRK,OFF-HWY,R-DUMP, 15-19CY, 25T W DURBOR0        2439.5342 HRS *  Multiply by           1.0000       2439.5342 HR
  05    Truck Driver (Group 8)           D                 406.5890 HR  *  Multiply by           1.0000        406.5890 HR
  06    TRK,WTR,OF-HY, 6000GAL,W/CAT621E D                 406.5890 HR  *  Multiply by           1.0000        406.5890 HR

 20.01.06 Spreading (Spread/Comp. Borrow)
                                         W SPREAD0       89043.0000 LCY                          1.0000      89043.0000 LCY
                                       PRODUCTIVITY        219.0000 LCY/HR
                                       DURATION            406.5890 HR
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                                                                  20.01.06. Spreading (Spread/Comp. Borrow)
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.01.06. Spreading (Spread/Comp. BorrowREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  01    Group-7 Pwr Eqpmnt Oprtor Medium D                 406.5890 HR  *  Multiply by           1.0000        406.5890 HR
  02    DOZER, CRWLR, 251-300 HP         D                 406.5890 HR  *  Multiply by           1.0000        406.5890 HR
  04    Truck Driver Group 8             D                 406.5890 HR  *  Multiply by           1.0000        406.5890 HR
  05    TRK,WTR,OFF-HWY, 6000GAL,CAT621E D                 406.5890 HR  *  Multiply by           1.0000        406.5890 HR

 20.04.01 Seeding/Mulch/Fertilizer (Grass)
                                         W SITACR0           3.8800 ACR                          1.0000          3.8800 ACR
                                       PRODUCTIVITY          1.0000 ACR/HR
                                       DURATION              3.8800 HR

  01    Operating Engineer               D                   3.8800 HR  *  Multiply by           2.0000          7.7600 HR
  02    4 Wheel Drive Tractor            D                   3.8800 HR  *  Multiply by           2.0000          7.7600 HRS
  03    Mulch Spreader                   D                   3.8800 HR  *  Multiply by           1.0000          3.8800 HRS
  04    Tiller                           D                   3.8800 HR  *  Multiply by           1.0000          3.8800 HRS
  05    Primary Seeder                   D                   3.8800 HR  *  Multiply by           1.0000          3.8800 HRS
  06    Seed, Fertilizer, and Mulch      W SITACR0           3.8800 ACR *  Multiply by           1.0000          3.8800 ACR

 20.04.04 Shrubs, Trees, & Groundcover
                                         W SITACR0           3.8800 ACR                          1.0000          3.8800 ACR
                                       PRODUCTIVITY          1.0000 ACR/HR
                                       DURATION              3.8800 HR

  01    SAGE BRUSH TUBLINGS              P                   3.8800 ACR M  (R) Multiply by     400.0000       1552.0000 EA
  02    LABORERS (6 EA.)                 D                   3.8800 HR  *  Multiply by           6.0000         23.2800 HR
  03    LABORER (Working Supervisor)     D                   3.8800 HR  *  Multiply by           1.0000          3.8800 HR
  04    TRK,HWY, 8,800GVW,4X4, 3/4T-PKUP D                   3.8800 HR  *  Multiply by           1.0000          3.8800 HR
  05    SMALL TOOLS                      D                   3.8800 HR  *  Multiply by           6.0000         23.2800 HR

 20.04.91 Irrigation
                                         W SITACR0           3.8800 ACR                         45.0000        175.0000 HR
                                       PRODUCTIVITY         45.0000 HR /ACR
                                       DURATION              3.8889 ACR

  01    Truck Driver                     P                 175.0000 HR  *  Multiply by           1.0000        175.0000 HR
  02    TRLR,WATER TANKER,4000GAL        P                 175.0000 HR  M  (R) Multiply by       1.0000        175.0000 HR
  03    TRK,HWY, 43,000 GVW, 6X4, 3 AXLE P                 175.0000 HR  M  (R) Multiply by       1.0000        175.0000 HR
  06    2" Dist. Lines w/ Sprinkler Hds. W SITACR0           3.8800 ACR *  Multiply by           1.0000          3.8800 ACR

 21 Demobilization
                                                                                                                 1.0000 LS

 21.01 Removal of Temporary Facilities
                                                                                                                 1.0000 LS

 21.01.05 Decon. Fac. for Const. Equip/Veh
                                                                                                                16.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             16.0000 HR
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                                                                 21.01.05. Decon. Fac. for Const. Equip/Veh
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.01.05. Decon. Fac. for Const. Equip/VREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  01    Group-6 Power Equipment Operator D                  16.0000 HR  M  (R) Multiply by       1.0000         16.0000 HR
  02    LOADER/BH, WH, 0.80 CY (0.6 M3), D                  16.0000 HR  M  (R) Multiply by       1.0000         16.0000 HR
  03    Truck Driver                     D                  16.0000 HR  M  (R) Multiply by       1.0000         16.0000 HR
  04    TRK,OFF-HWY,R-DUMP, 15-19CY, 25T D                  16.0000 HR  M  (R) Multiply by       1.0000         16.0000 HR
  05    Laborer Group - 1                D                  16.0000 HR  M  (R) Multiply by       3.0000         48.0000 HR
  06    Small Tools - 3 ea               D                  16.0000 HR  M  (R) Multiply by       3.0000         48.0000 HR

 21.01.11 Barricades (Remove Temp. Fence)
                                         W SITEPR0        1650.0000 LF                           1.0000       1650.0000 LF
                                       PRODUCTIVITY        200.0000 LF /HR
                                       DURATION              8.2500 HR

        TRUCK OPT,FLATBED, 8' x 12.0'    D                   8.2500 HR  M  (R) Multiply by       1.0000          8.0000 HR
        TRK,HWY,4X2,F350,1T,10000 GVW    D                   8.2500 HR  M  (R) Multiply by       1.0000          8.0000 HR
        Small Tools - 2 ea               D                   8.2500 HR  M  (R) Multiply by       2.0000         17.0000 HR
        LABORERS - 2 ea.                 D                   8.2500 HR  M  (R) Multiply by       2.0000         17.0000 HR
        TEAMSTERS (S/C) - 1 ea.          D                   8.2500 HR  M  (R) Multiply by       1.0000          8.0000 HR

 21.01.91 Misc. Cleanup Allowance
                                                                                                                 8.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              8.0000 HR

  01    Truck Driver                     D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
  02    TRK,HWY,4X2,F350,1T,10000 GVW    D                   8.0000 HR  M  (R) Multiply by       1.0000          8.0000 HR
  03    TRUCK OPT,FLATBED, 8' x 12.0'    D                   8.0000 HR  M  (R) Multiply by       1.0000          8.0000 HR
  04    LABORERS                         D                   8.0000 HR  *  Multiply by           2.0000         16.0000 HR

 70.    ERC PLANNING & CONTROLS          W DAYPRO0         563.0000 DAY M  (R) Multiply by       2.6900       1514.0000 HR
 70.    ERC DESIGN ENGINEERING           W DAYPRO0         563.0000 DAY M  (R) Multiply by       1.7200        968.0000 HR
 70.    ERC PROJECT ENGINEER             W DAYPRO0         563.0000 DAY M  (R) Multiply by       2.2700       1278.0000 HR
 70.    ERC PROCUREMENT                  W DAYPRO0         563.0000 DAY M  (R) Multiply by       1.6500        929.0000 HR
 70.    ERC PROJECT MANAGEMENT           W DAYPRO0         563.0000 DAY M  (R) Multiply by       3.3400       1880.0000 HR
 70.    ERC QUALITY ASSURANCE            W DAYPRO0         563.0000 DAY M  (R) Multiply by       0.5400        304.0000 HR
 70.    ERC FIELD SUPPORT                W DAYPRO0         563.0000 DAY M  (R) Multiply by       8.5200       4797.0000 HR
 70.    ERC ADMINISTRATIVE SERVICES      W DAYPRO0         563.0000 DAY M  (R) Multiply by       1.4100        794.0000 HR
 70.    ERC RAD. CON. ENGINEER           W DAYPRO0         563.0000 DAY M  (R) Multiply by       0.4600        259.0000 HR
 70.    ERC SAFTY AND HEALTH             W DAYPRO0         563.0000 DAY M  (R) Multiply by       1.4200        799.0000 HR
XXX.    Non-Contaminated Soil            W A1    0      480173.0000 BCF *  Multiply by           1.0000     480173.0000 BCF
XXX.    Contaminated Soil & Buried Waste W A3    0     1705425.0000 BCF *  Multiply by           1.0000    1705425.0000 BCF
XXX.    Top Excavation Length            W A5    0         390.0000 LF  *  Multiply by           1.0000        390.0000 LF
XXX.    Top Excavation Width             W A6    0         315.0000 LF  *  Multiply by           1.0000        315.0000 LF
XXX.    Bottom Area                      W A7    0       96250.0000 SF  *  Multiply by           1.0000      96250.0000 SF
XXX.    Hauling Distance for Borrow      W ADISBR0           4.0000 MIL *  Multiply by           1.0000          4.0000 MI
XXX.    Groundwater Protection Samples   W A8    0           0.0000 EA  *  Multiply by           1.0000          0.0000 EA
XXX.    Depth of Excavation              W A9    0          20.0000 LF  *  Multiply by           1.0000         20.0000 LF
XXX.    LLW % of Waste Zone              W A10   0           0.6000 FAC *  Multiply by           1.0000          0.6000 FAC
XXX.    Below Cleanup Level % Waste Zone W A11   0           0.0500 FAC *  Multiply by           1.0000          0.0500 FAC
XXX.    Potential LDR % Waste Zone       W A12   0           0.1500 FAC *  Multiply by           1.0000          0.1500 FAC
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                                                                          XXX.XX. Input Quantities
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.XX. Input Quantities                 REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

XXX.    Special Handling % Waste Zone    W A13   0           0.0500 FAC *  Multiply by           1.0000          0.0500 FAC
XXX.    Asbestos Matl % Waste Zone       W A14   0           0.1500 FAC *  Multiply by           1.0000          0.1500 FAC
XXX.    % Potential LDR Require Treatmnt W A15   0           1.0000 FAC *  Multiply by           1.0000          1.0000 FAC
XXX.    Non-Contaminated Soil - Reduced  W ABURDN0       20452.0000 LCY *  Multiply by           1.0000      20452.0000 LCY
XXX.    Site Area                        W AREAST0      168750.0000 SF  *  Multiply by           1.0000     168750.0000 SF
XXX.    Total Project Duration           W DAYPRO0         563.0000 DAY *  Multiply by           1.0000        563.0000 DAY
XXX.    Total Excavation Duration        W DAYS  0         338.0000 DAY *  Multiply by           1.0000        338.0000 DAY
XXX.    Total Volume of Waste to ERDF    W TOTVOL0       72618.0000 CY& *  Multiply by           1.0000      72618.0000 LCY
XXX.    Monoliths Vol (incl in EDRF Vol) W TRTVOL0       13402.0000 CY  *  Multiply by           1.0000      13402.0000 CY
XXX.    Duration for Field Sampling      W SAMPHR0        2700.0000 HR  *  Multiply by           1.0000       2700.0000 HR
XXX.    Regular LLW Samples - Mobile Lab W SAMPML0          73.0000 EA  *  Multiply by           1.0000         73.0000 EA
XXX.    Bottom Area Closure Sample Qty.  W SAMPCR0          23.0000 EA  *  Multiply by           1.0000         23.0000 EA
XXX.    QC Sample Quantity and Analysis  W SAMPQ10           8.0000 EA  *  Multiply by           1.0000          8.0000 EA
XXX.    Non-Contaminated Sample Quantity W SAMPNC0           6.0000 EA  *  Multiply by           1.0000          6.0000 LF
XXX.    Site Perimeter                   W SITEPR0        1650.0000 LF  *  Multiply by           1.0000       1650.0000 LF
XXX.    Backfill Volume                  W SPREAD0       89043.0000 LCY *  Multiply by           1.0000      89043.0000 LCY
XXX.    Total On-Site Samples (ERC Team) W SAMPTO0           6.0000 EA  *  Multiply by           1.0000          6.0000 EA
XXX.    Total Off-Site Samples(ERC Team) W SAMPTF0         104.0000 EA  *  Multiply by           1.0000        104.0000 EA
XXX.    Total Subcontractors Samples     W SAMPTS0         406.0000 EA  *  Multiply by           1.0000        406.0000 EA
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                                                                         Project Distributed Costs

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
  0.EC. ERC Organizational Overheads                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

          0.EC. ERC Organizational Overheads
                Note:
                ERC organizational overheads are applied as follows to all work scopes:
                   Current Rates:
                   DD (Direct Distributables) - 18.92%
                   G&A (General & Administrative - 4.04%
          0.S1. Prime Contractor
                Note:
                Subcontractor Overhead and profit rates are applied to the work scopes
                within the model that are performed by the subcontractor.  They are not
                applied to ERC work scopes such as monitoring and sampling or PM/CM.  The
                Subcontractor Overhead and Profit rates are applied as follows:

                   Field Overhead       - 10%
                   Home Office Overhead -  3%
                   Profit               -  7%
                   Bond - Individually calculated in each model.
                   B&O Tax              - 0.47%
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                                                                         01. Mobilization & Prep Work

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.01. Mobilize Equipment & Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     01. Mobilization & Prep Work
         01.01. Mobilize Equipment & Facilities
                Notes:
                1. Mob and demob will occur 1 time per reactor area or 300 area.  Estimates
                for mob and demob will be accomplished apart from the waste site MCACES
                   estimates, but will reflect the equipment and facility requirements
                   called for in the models.
                2. Mobilization of facilities such as office trailers, etc. (i.e. General
                   Contractor mobilization) are excluded.
                 TOTAL Mobilize Equipment & Facilities                                      0              0              0              0                   0

         01.04. Setup/Construct Temp Facilities
             01.04.05. Decon Fac. for Const. Equip/Veh.
                      (Construct Decon Areas)

                      Activity:
                      Construct Decontamination area/pad for equipment and vehicles.

                      Construction duration is 24 hours or 3 days.

                BLT S1 Group-6 Power Equipment Operator                                 31.56           0.00           0.00           0.00               31.56
                       - 1 ea                             24.00 HR  11788                 757              0              0              0                 757         31.56

                BLT S1 Laborer Group  1, 3 ea.                                          27.77           0.00           0.00           0.00               27.77
                       - 3 ea                             72.00 HR  11786               1,999              0              0              0               1,999         27.77

                FPC S1 Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          72.00 HR  XMIXX020                0            113              0              0                 113          1.57

                FPC S1 TRK,HWY,4X4,F250,3/4T,8800 GVW                                    0.00           8.89           0.00           0.00                8.89
                       4X4 3/4 TON PICK-UP                24.00 HR  T50FO004                0            213              0              0                 213          8.89
                       - 1 ea

                GEN S1 LOADER/BH, WH, 0.80 CY (0.6 M3),                                  0.00          12.28           0.00           0.00               12.28
                       F/E BKT 30" (762 MM) DIPPER        24.00 HR  L50Z4640                0            295              0              0                 295         12.28
                       (1 ea)

              M USR S1 Construction Materials/Supplies                                   0.00           0.00        2160.00           0.00             2160.00
                       Allowance                           1.00 LS                          0              0          2,160              0               2,160       2160.00

              M USR S1 Allowance for Tank                                                0.00           0.00        1620.00           0.00             1620.00
                       Assume 1000 gal plastic tank        1.00 EA                          0              0          1,620              0               1,620       1620.00
                       for water collection
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon Fac. for Const. Equip/Veh.   24.00 HR                      2,757            621          3,780              0               7,158        298.25



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:41:32
Eff. Date  06/04/98                                         PROJECT 118B_3:   HANFORD:  ER PROGRAM - REMEDIATION
DETAILED ESTIMATE                                             Burial Gnd WO/D(Apvd BRLDR2 7/98 same as BURGND)                                              DETAIL PAGE    3
                                                                         01. Mobilization & Prep Work

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.04. Setup/Construct Temp Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             01.04.11. Barricades (Install Temp. Fence)
                      Production Rate = 100 LF/Crew Hour

                BLT S1 Truck Driver                                                     32.48           0.00           0.00           0.00               32.48
                                                          16.50 HR  11792                 536              0              0              0                 536         32.48

                FPC S1 TRUCK OPT,FLATBED, 8' x 12.0'                                     0.00           0.61           0.00           0.00                0.61
                       8' x 12.0' - 1 ea                  16.50 HR  T40XX014                0             10              0              0                  10          0.61

                FPC S1 TRK,HWY,4X2,F350,1T,10000 GVW                                     0.00           8.60           0.00           0.00                8.60
                       4X2   1-TON PICK-UP,10000 GVW      16.50 HR  T50FO005                0            142              0              0                 142          8.60
                       - 1 ea

                BLT S1 Laborer Group - 2 ea.                                            27.77           0.00           0.00           0.00               27.77
                       - 2ea                              33.00 HR  11786                 916              0              0              0                 916         27.77

                USR S1 Small Tool                                                        0.00           1.57           0.00           0.00                1.57
                       (2 each)                           33.00 HR  XMIXX020                0             52              0              0                  52          1.57

              M USR S1 Matls./Sup. Allowance for Fence                                   0.00           0.00           1.89           0.00                1.89
                       Fence                            1650.00 LF                          0              0          3,119              0               3,119          1.89
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Barricades (Install Temp. Fence) 1650.00 LF                      1,452            204          3,119              0               4,775          2.89
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             01.04.91. Waste Site Survey
                      Surface survey to locate control points, topo, roads, etc.

                USR S1 Allowance for Site Survey                                         0.00           0.00           0.00        1600.00             1600.00
                                                           1.00 LS                          0              0              0          1,600               1,600       1600.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Site Survey                                                    0              0              0          1,600               1,600
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             01.04.92. Ground Penetrating Radar (GPR)
                      GPR work to locate site boundaries prior to excavation. Costs provided by
                      CH2MHILL project personnel from actual cost for various size sites.  Cost
                      represents a weighted average by site area.

                USR S1 Ground Penetrating Radar                                          0.00           0.00           0.00        3200.00             3200.00
                                                           3.88 ACR                         0              0              0         12,416              12,416       3200.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Ground Penetrating Radar (GPR)      3.88 ACR                         0              0              0         12,416              12,416       3200.00

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Setup/Construct Temp Facilities                                  4,209            825          6,899         14,016              25,949
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         01.06. Temp Relocatns/Roads/Struct/Util

                The unit rate was created using a detailed estimate on sites in the 100-BC
                Area, and by pro-rating the cost to a unit value of contaminated soil.
                This cost is for in-situ gravel access roads, and for asphalt repairs.
             01.06.01. Roads (Site Road Maint)Allowance

                USR S1 Site Road Maintenance                                             0.00           0.00           0.00           0.58                0.58
                                                          72638 LCY                         0              0              0         42,130              42,130          0.58
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Roads (Site Road Maint)Allowance   72638 LCY                         0              0              0         42,130              42,130          0.58

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Temp Relocatns/Roads/Struct/Util   72638 LCY                         0              0              0         42,130              42,130          0.58
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization & Prep Work                                         4,209            825          6,899         56,146              68,079



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:41:32
Eff. Date  06/04/98                                         PROJECT 118B_3:   HANFORD:  ER PROGRAM - REMEDIATION
DETAILED ESTIMATE                                             Burial Gnd WO/D(Apvd BRLDR2 7/98 same as BURGND)                                              DETAIL PAGE    7
                                                                     02. Monitoring, Sampling, & Analysis

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.08. Sampling Rad Contaminated Media                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     02. Monitoring, Sampling, & Analysis
         02.08. Sampling Rad Contaminated Media
                (Radiation Monitoring)
             02.08.05. Sub-Surface Soil (Field Screen-
                      ing/Take Samples)

                      Activities:
                      Includes the personnel and equipment required to analyze field samples in
                      the Mobile Field Screening Lab. Support staff is 1 ea. sampler/
                      analysis Technician. Analysis done by XRF.
                      The Mobile Field Screening Laboratory Trailer cost is $78/Day rent. The
                      $78/day (or $9.75/hr) includes $48/day lab rental plus $30/day which equates
                      to $7,500/year for replacement of lab equipment as needed.

                ERC AB ERC Environmental Engineer                                       60.25           0.00           0.00           0.00               60.25
                                                        2700.00 HR  31000             162,675              0              0              0             162,675         60.25

                USR AB Mob. Field Screening Laboratory                                   0.00           9.75           0.00           0.00                9.75
                                                        2700.00 HRS                         0         26,325              0              0              26,325          9.75
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sub-Surface Soil (Field Screen-  2700.00 HR                    162,675         26,325              0              0             189,000         70.00
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             02.08.91. Excav. GW Prot. Sample Trenches

                      Notes:
                      This item has been zero'd out until project decides if this item will be
                      required.  If it should be required the current estimated cost will be
                      $750 per trench to be entered under the "unit" column.  This $750 per
                      trench includes excavation, RCT support, and sampler.  This is based on an
                      estimate by Bruce Bennett dated 9/17/97.
                 TOTAL Excav. GW Prot. Sample Trenches                                      0              0              0              0                   0
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             02.08.92. Site Certificaton Sampling
                      Sample quantity determined by sample frequency of 1 sample per 6,264 SF of
                      bottom and sideslope area (minimum of 6).

                      Crew Output = 3 samples/hour

                HAM AB Instrument Technician - 2 ea.                                    56.87           0.00           0.00           0.00               56.87
                                                          15.00 HR  10T20                 853              0              0              0                 853         56.87

                FPC AB Small Tools - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          15.00 HR  XMIXX020                0             24              0              0                  24          1.57

              M USR AB Materials/Supplies Allowance                                      0.00           0.00           5.83           0.00                5.83
                                                          23.00 EA                          0              0            134              0                 134          5.83
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Certificaton Sampling         23.00 EA                        853             24            134              0               1,011         43.95

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling Rad Contaminated Media                                163,528         26,349            134              0             190,011



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:41:32
Eff. Date  06/04/98                                         PROJECT 118B_3:   HANFORD:  ER PROGRAM - REMEDIATION
DETAILED ESTIMATE                                             Burial Gnd WO/D(Apvd BRLDR2 7/98 same as BURGND)                                              DETAIL PAGE   10
                                                                     02. Monitoring, Sampling, & Analysis

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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         02.09. Laboratory Chemical Analysis
             02.09.01. Air/Industrial Hygiene Analysis
                      Analysis of personal air monitoring samples.
                      Duration = Potential LDR Material Excavation/Treatment Duration + Asbestos
                      Material Excavation Duration

                      Sample Rate = 10 per week

                USR AB Air/Industrial Hygiene                                            0.00           0.00           0.00          65.00               65.00
                       Analysis - Personal air           361.00 EA                          0              0              0         23,465              23,465         65.00
                       monitor samples
                       (Ref: Per 300 Area 1998
                       telephone quote on actual
                       experience)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Air/Industrial Hygiene Analysis   361.00 EA                          0              0              0         23,465              23,465         65.00

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Laboratory Chemical Analysis       36.10 WKS                         0              0              0         23,465              23,465        650.00
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         02.10. Radioactive Waste Analysis
             02.10.05. Rad. Anal. Veg./Sediment/Soil
                      (Sample Analytical Costs, Mobile lab & Offsite)

                      Note:
                      Groundwater samples have been omitted since the projects have decided not
                      to include them at this time.  It can be reactivated by adding a quantity
                      from the appropriate parameter.

                USR AB Analyze Site Certification                                        0.00           0.00           0.00        2000.00             2000.00
                       Samples  Off-Site Lab              23.00 EA                          0              0              0         46,000              46,000       2000.00
                       Assume 1 sample per 6,264 sq
                       ft of the bottom area + the
                       side slope areas. Minimum of 6
                       samples.

                USR AB Analyze Non-Contaminated Soil                                     0.00           0.00           0.00        1100.00             1100.00
                       Non-contaminated soil samples       6.00 EA                          0              0              0          6,600               6,600       1100.00
                       are assumed to be a total of 6
                       ea.

                USR AB Analyze Potential LDR Samples                                     0.00           0.00           0.00         600.00              600.00
                       (Waste Zone Samples - Offsite)     73.00 EA                          0              0              0         43,800              43,800        600.00
                       During removal operations,
                       samples are taken every 150 LCY
                       of material in the waste zone.
                       These samples are analyzed in
                       the mobile lab located at the
                       site using X-Ray Fluorescents
                       (XRF).  Those samples which
                       indicate the presence of
                       potential LDR are sent to an
                       outside lab for analysis.
                       Potential LDR Off-Site Samples
                       are taken 1 sample per every
                       150 lcy of Potential LDR
                       volume.

                USR AB Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00             2000.00
                        - Off-Site Lab                     8.00 EA                          0              0              0         16,000              16,000       2000.00
                       Assume  5% of the sum of all
                       other samples.  Minimum of 3
                       sample.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Rad. Anal. Veg./Sediment/Soil                                        0              0              0        112,400             112,400

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Radioactive Waste Analysis                                           0              0              0        112,400             112,400
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Monitoring, Sampling, & Analysis                               163,528         26,349            134        135,865             325,876
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     08. Solids Collection & Containment
         08.01. Contaminated Soil Collection
                (Excavate/Haul)
             08.01.02. Excavation (Contaminated Soil)
                 08.01.02.01. Excavate/Load LLW
                            Crew Output:
                            32 LCY/Hr.

                BLT S1 Pwr Eqpmnt Oprtor Medium                                         31.56           0.00           0.00           0.00               31.56
                       - 2 ea                           2723.94 HR  11788              85,967              0              0              0              85,967         31.56

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       (1 ea)                           1361.97 HR  H25CA007                0        127,005              0              0             127,005         93.25

                MAP S1 LDR,FE, WH, 4.50 CY, ARTIC, 966F                                  0.00          59.64           0.00           0.00               59.64
                       - 1 ea.                          1361.97 HR  L40CA006                0         81,234              0              0              81,234         59.64

                BLT S1 Laborer Group - 5 (Semi-Skilled)                                 27.77           0.00           0.00           0.00               27.77
                       - 3 ea                           4085.91 HR  11786             113,466              0              0              0             113,466         27.77

                HAM AB RAD CON TECH (NEW ID 10T25)                                      51.61           0.00           0.00           0.00               51.61
                       -2.5 ea                          3404.92 HR  10T17             175,728              0              0              0             175,728         51.61

                ERC AB ERC FLD SUPPORT (Waste Shipper)                                  50.32           0.00           0.00           0.00               50.32
                       -1 ea.                           1361.97 HR  53000              68,534              0              0              0              68,534         50.32

                ERC AB ERC ENV LEAD & SPCLST (Sampler)                                  60.25           0.00           0.00           0.00               60.25
                       - 1 ea.                          1361.97 HR  31000              82,059              0              0              0              82,059         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate/Load LLW                  43583 LCY                   525,754        208,239              0              0             733,993         16.84
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                 08.01.02.02. Excavate/Load BCL Soils

                            Work to be Performed:
                            Excavate/load Below Cleanup Levels (BCL) soils found in waste zone.

                            Crew Output:
                            32 LCY/HR

                BLT S1 Pwr Eqpmnt Oprtor Medium                                         31.56           0.00           0.00           0.00               31.56
                       - 2 ea                            227.00 HR  11788               7,164              0              0              0               7,164         31.56

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       (1 ea)                            113.50 HR  H25CA007                0         10,584              0              0              10,584         93.25

                MAP S1 LDR,FE, WH, 4.50 CY, ARTIC, 966F                                  0.00          59.64           0.00           0.00               59.64
                       - 1 ea.                           113.50 HR  L40CA006                0          6,770              0              0               6,770         59.64

                BLT S1 Laborer Group - 5 (Semi-Skilled)                                 27.77           0.00           0.00           0.00               27.77
                       - 3 ea                            340.50 HR  11786               9,456              0              0              0               9,456         27.77

                HAM AB RAD CON TECH (NEW ID 10T25)                                      51.61           0.00           0.00           0.00               51.61
                       -2.5 ea.                          283.75 HR  10T17              14,644              0              0              0              14,644         51.61

                ERC AB ERC FLD SUPPORT (Waste Shipper)                                  50.32           0.00           0.00           0.00               50.32
                       -1 ea.                            113.50 HR  53000               5,711              0              0              0               5,711         50.32

                ERC AB ERC ENV LEAD & SPCLST (Sampler)                                  60.25           0.00           0.00           0.00               60.25
                       - 1 ea.                           113.50 HR  31000               6,838              0              0              0               6,838         60.25

                MIL S1 TRK,OFF-HWY,R-DUMP, 15-19CY, 25T                                  0.00          54.34           0.00           0.00               54.34
                       - 2 ea.                           227.00 HR  T55DJ002                0         12,336              0              0              12,336         54.34

                BLT S1 Truck Driver Group-10                                            32.48           0.00           0.00           0.00               32.48
                       - 2 ea                            227.00 HR  11792               7,373              0              0              0               7,373         32.48
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate/Load BCL Soils          3632.00 LCY                    51,187         29,690              0              0              80,876         22.27
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                 08.01.02.03. Excavate/Load LDR Materials
                            Excavate potential Land Disposal Restriction Materials (LDR) found in waste
                            zone and haul LDR to be treated to the Treatment Area.  The Potential LDR
                            volume includes both the material that will require treatment and the
                            material that has been shown not to require treatment by sample analysis
                            (Non-treated Potential LDR). The excavation crew handles the entire volume
                            of material. LDR material to be treated is hauled by truck to the
                            treatment area at a rate of 18.7 lcy/hr (treatment rate).  The Non-treated
                            Potential LDR material is hauled to the Queue Area at the LDR Crew
                            excavation rate (08.01.03).

                            Excavation Crew Output:
                            21 LCY/HR

                BLT S1 Pwr Eqpmnt Oprtor Medium                                         31.56           0.00           0.00           0.00               31.56
                       - 2 ea                           1037.71 HR  11788              32,750              0              0              0              32,750         31.56

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       (1 ea)                            518.86 HR  H25CA007                0         48,384              0              0              48,384         93.25

                MAP S1 LDR,FE, WH, 4.50 CY, ARTIC, 966F                                  0.00          59.64           0.00           0.00               59.64
                       - 1 ea.                           518.86 HR  L40CA006                0         30,947              0              0              30,947         59.64

                BLT S1 Laborer Group - 5 (Semi-Skilled)                                 27.77           0.00           0.00           0.00               27.77
                       - 3 ea. (inside fence)           2594.29 HR  11786              72,043              0              0              0              72,043         27.77
                       - 2 ea. (outside fence)

                HAM AB RAD CON TECH (NEW ID 10T25)                                      51.61           0.00           0.00           0.00               51.61
                       -2.5 ea.                         1297.14 HR  10T17              66,946              0              0              0              66,946         51.61

                ERC AB ERC SAFTY & HEALTH (Hygenist)                                    56.44           0.00           0.00           0.00               56.44
                       - 2 ea.                           518.86 HR  58000              29,284              0              0              0              29,284         56.44

                ERC AB ERC FLD SUPPORT (Waste Shipper)                                  50.32           0.00           0.00           0.00               50.32
                       -1 ea.                            518.86 HR  53000              26,109              0              0              0              26,109         50.32

                ERC AB ERC ENV LEAD & SPCLST (Sampler)                                  60.25           0.00           0.00           0.00               60.25
                       - 1 ea.                           518.86 HR  31000              31,261              0              0              0              31,261         60.25

                BLT S1 Level B Supv. (S/C)                                              39.78           0.00           0.00           0.00               39.78
                       Per change order                  518.86 HR  11790              20,640              0              0              0              20,640         39.78
                       for subcontractor work the
                       Level B Supervisor pay is
                       approx. the same as a
                       Pipefitter.

                USR S1 20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       (For trucks to haul ERDF          582.67 HR  YA1                     0          1,911              0              0               1,911          3.28
                       containers)
                       Ref. Blue Book 1998
                       -1 ea.
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                MIL S1 TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          37.08           0.00           0.00               37.08
                       -1 ea.                            582.67 HR  T50PE002                0         21,607              0              0              21,607         37.08

                BLT S1 Truck Driver Group-10                                            32.48           0.00           0.00           0.00               32.48
                       - 1 ea                            582.67 HR  11792              18,925              0              0              0              18,925         32.48

                USR S1 Industrial Hygenist- Contractor                                  32.48           0.00           0.00           0.00               32.48
                         (1 ea. Inside Fence)            518.86 HR  11792              16,852              0              0              0              16,852         32.48
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate/Load LDR Materials        10896 LCY                   314,811        102,850              0              0             417,661         38.33
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                 08.01.02.04. Excavate/Load Special Handling
                            Excavation of "Other" non-LDR materials.
                            Costs include handling large pieces of metal and size reduction.  Other
                            materials are expected to be encountered but cannot be quantified.
                            Therefore, the handling and sizing of the metals is being utilized as an
                            allowance to cover the cost for materials which would require special
                            handling.

                            Crew Output:
                            21 LCY/Hr.

                BLT S1 Pwr Eqpmnt Oprtor Medium                                         31.56           0.00           0.00           0.00               31.56
                       - 1  ea                           225.57 HR  11788               7,119              0              0              0               7,119         31.56

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       (1 ea)                            225.57 HR  H25CA007                0         21,035              0              0              21,035         93.25

                BLT S1 Laborer Group - 5 (Semi-Skilled)                                 27.77           0.00           0.00           0.00               27.77
                       - 3 ea                            676.71 HR  11786              18,792              0              0              0              18,792         27.77

                HAM AB RAD CON TECH (NEW ID 10T25)                                      51.61           0.00           0.00           0.00               51.61
                       -2.5 ea.                          563.93 HR  10T17              29,104              0              0              0              29,104         51.61

                ERC AB ERC FLD SUPPORT (Waste Shipper)                                  50.32           0.00           0.00           0.00               50.32
                       -1 ea.                            225.57 HR  53000              11,351              0              0              0              11,351         50.32

                ERC AB ERC ENV LEAD & SPCLST (Sampler)                                  60.25           0.00           0.00           0.00               60.25
                       - 1 ea.                           225.57 HR  31000              13,591              0              0              0              13,591         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate/Load Special Handling   4737.00 LCY                    79,957         21,035              0              0             100,992         21.32
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                 08.01.02.05. Excavate/Load Asbestos Waste
                            Excavation of materials containing Asbestos.

                            Crew Output:
                            32 LCY/Hr.

                BLT S1 Pwr Eqpmnt Oprtor Medium                                         31.56           0.00           0.00           0.00               31.56
                       - 2  ea                           681.00 HR  11788              21,492              0              0              0              21,492         31.56

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       (1 ea)                            340.50 HR  H25CA007                0         31,752              0              0              31,752         93.25

                MAP S1 LDR,FE, WH, 4.50 CY, ARTIC, 966F                                  0.00          59.64           0.00           0.00               59.64
                       - 1 ea.                           340.50 HR  L40CA006                0         20,309              0              0              20,309         59.64

                BLT S1 Laborer Group - 5 (Semi-Skilled)                                 27.77           0.00           0.00           0.00               27.77
                       - 4 ea                           1362.00 HR  11786              37,823              0              0              0              37,823         27.77

                HAM AB RAD CON TECH (NEW ID 10T25)                                      51.61           0.00           0.00           0.00               51.61
                       -2.5 ea.                          851.25 HR  10T17              43,933              0              0              0              43,933         51.61

                ERC AB ERC FLD SUPPORT (Waste Shipper)                                  50.32           0.00           0.00           0.00               50.32
                       -1 ea.                            340.50 HR  53000              17,134              0              0              0              17,134         50.32

                ERC AB ERC ENV LEAD & SPCLST (Sampler)                                  60.25           0.00           0.00           0.00               60.25
                       - 1 ea.                           340.50 HR  31000              20,515              0              0              0              20,515         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate/Load Asbestos Waste       10896 LCY                   140,897         52,061              0              0             192,958         17.71
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                 08.01.02.06. Provide Dust Suppression
                            Duration is equal to contaminated zone excavation time.

                BLT S1 Truck Driver Group-10                                            32.48           0.00           0.00           0.00               32.48
                       - 1 ea                           2560.40 HR  11792              83,162              0              0              0              83,162         32.48

                FPC S1 TRK,WTR,OFF-HWY, 6000GAL,CAT621E                                  0.00          67.85           0.00           0.00               67.85
                       6000 GALLON WITH CAT 621E TRAC   2560.40 HR  T60KI002                0        173,727              0              0             173,727         67.85
                       - 1 ea
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression          320.05 DAY                    83,162        173,727              0              0             256,889        802.65

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavation (Contaminated Soil)                               1,195,768        587,602              0              0           1,783,370
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             08.01.03. Hauling (To Queue Area)
                      Includes Haulage of LLW, Non-treated Potential LDR (material cleared via
                      sampling), Special Handling Wastes, and Asbestos Wastes to the Queue Area.
                      It is assumed that the treated LDR waste will be loaded directly onto the
                      disposal site trucks at the treatment area.  Therefore, there will be
                      no haulage to the Queue Area for the treated LDR wastes.

                BLT S1 Heavy Truck Driver                                               32.48           0.00           0.00           0.00               32.48
                       - 3 ea.                            16415 HR  11792             533,171              0              0              0             533,171         32.48

                MIL S1 TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          37.08           0.00           0.00               37.08
                       - 3 ea.                            16415 HR  T50PE002                0        608,733              0              0             608,733         37.08

                USR S1 20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       - 3 ea.                            16415 HR                          0         53,842              0              0              53,842          3.28
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Hauling (To Queue Area)          5471.79 HRS                   533,171        662,575              0              0           1,195,747        218.53
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             08.01.04. Stockpiling (Exc. Overburden)
                 08.01.04.01. Excavate and Stockpile
                            Work to be Performed:
                            Excavate overburden by hydraulic excavators and hauled to stockpile with 2
                            15 CY end dump trucks.

                            Crew Output:
                            146 LCY/HR

                BLT S1 Group-7 Pwr Eqpmnt Oprtor Medium                                 31.56           0.00           0.00           0.00               31.56
                        - 1 ea.                          140.08 HR  11788               4,421              0              0              0               4,421         31.56

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       (1 ea)                            140.08 HR  H25CA007                0         13,063              0              0              13,063         93.25

                BLT S1 Heavy Truck Driver                                               32.48           0.00           0.00           0.00               32.48
                       - 2 ea.                           280.16 HR  11792               9,100              0              0              0               9,100         32.48

                MIL S1 TRK,OFF-HWY,R-DUMP, 15-19CY, 25T                                  0.00          54.34           0.00           0.00               54.34
                       - 2 ea.                           280.16 HR  T55DJ002                0         15,225              0              0              15,225         54.34
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile             20452 LCY                    13,521         28,288              0              0              41,809          2.04
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                 08.01.04.02. Provide Dust Suppression

                            Work to be Performed:
                            Suppress dust by water spray.  Apply crusting agent to stockpiled soil.
                            Assumes 1 gal. of crusting agent per 102 LCY's of non-contaminated soil.

                            Crew Output:
                            Duration is equal to overburden excavation duration.
                            146 LCY/HR

                BLT S1 Truck Driver Group-10                                            32.48           0.00           0.00           0.00               32.48
                       - 1 ea                            140.00 HR  11792               4,547              0              0              0               4,547         32.48

                FPC S1 TRK,WTR,OFF-HWY, 6000GAL,CAT621E                                  0.00          67.85           0.00           0.00               67.85
                       6000 GALLON WITH CAT 621E TRAC    140.00 HR  T60KI002                0          9,499              0              0               9,499         67.85
                       - 1 ea

              M USR S1 Crusting Agent, Assume 1 gal of                                   0.00           0.00           0.04           0.00                0.04
                       crusting agent per 102 LCYs of     20452 LCY                         0              0            884              0                 884          0.04
                       non contaminated soil.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression           20452 LCY                     4,547          9,499            884              0              14,930          0.73

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Stockpiling (Exc. Overburden)                                   18,068         37,787            884              0              56,739



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:41:32
Eff. Date  06/04/98                                         PROJECT 118B_3:   HANFORD:  ER PROGRAM - REMEDIATION
DETAILED ESTIMATE                                             Burial Gnd WO/D(Apvd BRLDR2 7/98 same as BURGND)                                              DETAIL PAGE   22
                                                                      08. Solids Collection & Containment

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Contaminated Soil Collection                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             08.01.91. Frisking Tent Operations
                      (Survey/Decon trucks and Containers)

                      Frisking tent operation is assumed to be only during the excavation/hauling
                      of contaminated material portion of the work scope.
                 08.01.91.01. Frisk Containers/Trucks
                            Activity: RCT's check containers and trucks for external surface
                            contamination prior to hauling containers to the Queue Area.

                HAM AB Radiation Control Techs. (2 ea)                                  51.61           0.00           0.00           0.00               51.61
                                                        5856.00 HR  10T17             302,228              0              0              0             302,228         51.61
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Frisk Containers/Trucks           366.00 DAY                   302,228              0              0              0             302,228        825.76
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                 08.01.91.02. Decontaminate Containers

                            Work to be Performed:
                            Close/secure container liner and spray/decon waste containers prior to
                            transport to disposal facility (if contaminated).  Water is recycled for
                            contaminated dust suppression.

                            Crew and Equipment:
                            Fixed Price Contractor:  2 Laborers

                            Equipment:  1 water blaster, 1 sump pump, and 1 12,000 gal
                            portable water tank

                            Duration is equal to the duration of haulage to the Queue Area from
                            the contaminated zone.

                BLT S1 Laborer Group - 2                                                27.77           0.00           0.00           0.00               27.77
                       - 2 ea                           5856.00 HRS 11786             162,621              0              0              0             162,621         27.77

                MIL S1 PRESS WASHER, 5.4 GPM,PORT,3KSI                                   0.00           2.50           0.00           0.00                2.50
                       (1 ea)                           2928.00 HR  W25HO002                0          7,315              0              0               7,315          2.50

                FPC S1 PUMP,WATER,SUB,3", 278GPM/20'HD                                   0.00           0.86           0.00           0.00                0.86
                       3" -   278 GPM AT 20' HEAD       2928.00 HR  P55GR002                0          2,522              0              0               2,522          0.86
                       - 1 ea

                MIL S1 WATER TANK,PORT,12000GAL,10"PIPE                                  0.00           8.37           0.00           0.00                8.37
                       MOBILE - 1 ea                    2928.00 HR  W30SO003                0         24,498              0              0              24,498          8.37

                FPC S1 Small Tools - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                        5856.00 HR  XMIXX020                0          9,194              0              0               9,194          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decontaminate Containers          366.00 DAY                   162,621         43,529              0              0             206,151        563.25

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Frisking Tent Operations                                       464,849         43,529              0              0             508,379
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             08.01.92. Queue Area Operations
                      Activity:
                      Includes installation of liners in containers and misc. activities
                      necessary to the Queue Area for the duration of the contaminated soil
                      excavation/haulage. Each container receives a liner.  Each asbestos
                      container receives two (2) liners.

                BLT S1 LABORERS (2 EA.)                                                 27.77           0.00           0.00           0.00               27.77
                                                        5856.00 HR  11786             162,621              0              0              0             162,621         27.77

                HAM AB Radiation Control Tech. (.5 FTE)                                 51.61           0.00           0.00           0.00               51.61
                       (.5 FTE's)                       1464.00 HR  10T17              75,557              0              0              0              75,557         51.61

                USR S1 Container Liners                                                  0.00           0.00          24.31           0.00               24.31
                                                        7032.00 EA.                         0              0        170,954              0             170,954         24.31
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Queue Area Operations             366.00 DAY                   238,178              0        170,954              0             409,132       1117.85
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             08.01.93. Radiation Control Tech. Support

                      Crew:
                      Rad Control Techs. - 2.5 FTE'S/Day of Overburden excavation.
                      RCT coverage for the Contaminated Zone excavation is covered in each of the
                      excavation items.

                HAM AB Radiation Control Technician                                     51.61           0.00           0.00           0.00               51.61
                       2.5 ea.                           350.00 HR  10T17              18,064              0              0              0              18,064         51.61
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Radiation Control Tech. Support    17.51 DAY                    18,064              0              0              0              18,064       1031.59
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             08.01.94. Site Lighting
                      Lighting of the Queue Area for night operations to pickup and deliver waste
                      containers by ERDF Transportation Contractor.
                      Activity assumed to occur approximatly 1/2 time. (6 months/year)
                      Duration is equal to Contaminated Zone excavation duration.

                MIL S1 LITE SET, 6L/1000W, 8KW-GEN,TRLR                                  0.00           9.69           0.00           0.00                9.69
                       - 2 ea.                          2560.40 HR  L20AI004                0         24,807              0              0              24,807          9.69
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Lighting                     320.05 DAY                         0         24,807              0              0              24,807         77.51
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             08.01.95. PPE
                 08.01.95.01. PPE (Subcontractor Furnished)
                            Note:
                            Disposable protective clothing supplied by the subcontractor.

                            Assumptions:
                            1. The subcontractor will provide disposable protective clothing for ERC
                               Rad. Control Technicians.
                            2. Workers using disposalbe PPE will require 2 sets/man/day and RCT's in
                            the zone use 4 sets/day/man of disposable protective clothing at
                            $9.50/change (set).
                            3. Workers using cloth PPE will require 3 sets/man/day at a contracted cost
                            of $3.36/set.
                            4. Masks requirement will be 9 per day/crew for asbestos duration at a cost
                               of $65/mask.

                USR S1 Disposable PPE Sets                                               0.00           0.00          10.26           0.00               10.26
                       Requirements:                    2108.00 SET                         0              0         21,628              0              21,628         10.26
                         LDR Excav. = 28 Sets/day
                         LDR Treatment = 4 Sets/day

                USR S1 Subcontractor Supplied Masks                                      0.00           0.00           0.00          65.00               65.00
                                                         383.00 EA                          0              0              0         24,895              24,895         65.00

                USR S1 Cloth PPE Requirements                                            0.00           0.00           3.63           0.00                3.63
                       PPE Sets Leased & Laundered by   5998.00 EA                          0              0         21,766              0              21,766          3.63
                       Contractor. Assumes 3 changes
                       per man/day
                       Requirements:
                        LLW Excav. = 23 Sets/Day
                        BCL Excav. = 23 Sets/Day
                        Special Handle Mat. = 23
                       Sets/Day
                        Asbestos Excav. = 26 Sets/day
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL PPE (Subcontractor Furnished)                                        0              0         43,394         24,895              68,289
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                 08.01.95.02. Laundry Services
                            (No Cost item)
                            De-activated item - kept in model for possible future use.
                 TOTAL Laundry Services                                                     0              0              0              0                   0
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                 08.01.95.03. Air Supply - Level B Protection
                            Supplied air is required for Level B Protection during excavation of LDR
                            materials.  Air to be supplied by compressor with air hoses.

                            Duration is equal to LDR excavation/hauling duration.

                MAP S1 AIR COMPR,  185 CFM, 100 PSI                                      0.00           5.72           0.00           0.00                5.72
                       - 1 ea.                           518.86 HR  A15SR004                0          2,966              0              0               2,966          5.72

                MIL S1 AIR HOSE, 0.75", 100',YELLOW-LIN                                  0.00           0.18           0.00           0.00                0.18
                       - 10 ea.                         5188.57 HR  A20XX009                0            926              0              0                 926          0.18

                MIL S1 GENERATOR, 113 KW, 240/480V,                                      0.00          12.28           0.00           0.00               12.28
                       60 HZ, SKID MOUNTED               518.86 HR  G10CA001                0          6,373              0              0               6,373         12.28
                       -1 ea

                USR S1 Air Sample & Analysis                                             0.00           0.00           0.00         115.00              115.00
                       1 per month                         3.00 EA                          0              0              0            345                 345        115.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Air Supply - Level B Protection    64.86 DAY                         0         10,265              0            345              10,610        163.59

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL PPE                                                                  0         10,265         43,394         25,240              78,898
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Contaminated Soil Collection                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             08.01.96. Personnel Training Allowance

                USR S1 8-Hour Supervisor Course                                          0.00           0.00           0.00         300.00              300.00
                                                           1.00 EA                          0              0              0            300                 300        300.00

                USR S1 40 Hour Site Specific Training                                    0.00           0.00           0.00        1200.00             1200.00
                                                           2.00 EA                          0              0              0          2,400               2,400       1200.00

                USR S1 Fundamentals of Radiation Safety                                  0.00           0.00           0.00         600.00              600.00
                                                           2.00 EA                          0              0              0          1,200               1,200        600.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Personnel Training Allowance                                         0              0              0          3,900               3,900

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Contaminated Soil Collection                                 2,468,098      1,366,565        215,231         29,140           4,079,034
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Solids Collection & Containment                              2,468,098      1,366,565        215,231         29,140           4,079,034
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     10. Drums/Tanks/Structures/Misc
        Demolition & Removal
         10.07. Miscellaneous Items
             10.07.91. Size Reduction of Special Matl
                      Size reduction of Special Handling Materials (Steel).
                      (See section 8.01.04)

                      Crew Output:
                      13 LCY/HR

                BLT S1 OPERATING ENGINEERS (S/C)                                        31.56           0.00           0.00           0.00               31.56
                       - 1 ea.                           364.38 HR  11788              11,500              0              0              0              11,500         31.56

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       - 1 ea.                           364.38 HR  H25CA007                0         33,979              0              0              33,979         93.25

                MIL S1 SHEAR,32"OPEN,32"THROAT,13'4"RCH                                  0.00          37.64           0.00           0.00               37.64
                       -1 ea.                            364.38 HR  H25LU010                0         13,716              0              0              13,716         37.64
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Size Reduction of Special Matl   4737.00 LCY                    11,500         47,695              0              0              59,195         12.50

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Miscellaneous Items                                             11,500         47,695              0              0              59,195
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Drums/Tanks/Structures/Misc                                     11,500         47,695              0              0              59,195
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 15.04. Grouting (Portland Cement)                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     15. Stabilization/Fix/Encapsulate
         15.04. Grouting (Portland Cement)
                LDR waste volume to be grouted, poured into forms, cured, and disposed of
                at ERDF.
                Crew Output:
                18.7 LCY of LDR waste/HR

                Assumes grouted material volume increase is 0.23 cy per cy of LDR material.

                MIL S1 CONC DISP, 50 CF CEMENT BIN                                       0.00           9.71           0.00           0.00                9.71
                       4.50 CY AGG BIN,  15 CY/HR, STA   582.67 HR  B10CC002                0          5,655              0              0               5,655          9.71
                       T
                       - 1 ea.

                MIL S1 FORK LIFT,YRD 15,500#,17.67'L-HT                                  0.00          20.68           0.00           0.00               20.68
                       -1 ea.                            582.67 HR  F10HY004                0         12,050              0              0              12,050         20.68
                       Used to move grouted LDR forms
                       and material.

                MIL S1 HYD EXCAV, CRWLR, 1.125CY BKT,                                    0.00          39.92           0.00           0.00               39.92
                       REACH BOOM                        582.67 HR  H25CA023                0         23,257              0              0              23,257         39.92
                       -1 ea.
                       Used to mix LDR with cement and
                       load grouted material into
                       forms.

                BLT S1 LABORERS (S/C) - 2 ea.                                           27.77           0.00           0.00           0.00               27.77
                                                        1165.35 HR  11786              32,362              0              0              0              32,362         27.77

                BLT S1 OPERATING ENGINEERS (S/C)                                        31.56           0.00           0.00           0.00               31.56
                       - 2 ea.                          1165.35 HR  11788              36,778              0              0              0              36,778         31.56

                USR S1 Sonotube forms 4 ft dia x 6 ft L                                  0.00           0.00          41.00           0.00               41.00
                       (pricing calculated from           13402 CY                          0              0        549,439              0             549,439         41.00
                       Western Materials 1998
                       telephone quote)

                USR S1 Portland Cement (Dry)                                             0.00           0.00         237.60           0.00              237.60
                       (Ref. Central Premix telephone   2506.00 CY                          0              0        595,426              0             595,426        237.60
                       quote May 1998)
                       0.23 CY/LCY of LDR material

                USR S1 TCLP (leachability test)                                          0.00           0.00           0.00         600.00              600.00
                       (Ref. Based on 300 Area,           45.00 EA                          0              0              0         27,000              27,000        600.00
                       project actuals telephone
                       quote, 1998)
                       1 Sample per 300 CY of grouted
                       material
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Grouting (Portland Cement)         13402 CY                     69,140         40,962      1,144,865         27,000           1,281,967         95.65
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 15.91. Load Stabilized Waste onto Truck                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         15.91. Load Stabilized Waste onto Truck
                Loading of LDR monoliths onto Haul Trucks for hauling to the disposal
                facility.
                Assumed each monolith to be 5.6 Tons and to be loaded directly onto the
                trucks going to the disposal facility.

                Crew Output:
                6.25 Monoliths/HR

                MIL S1 FORK LIFT,YRD 15,500#,17.67'L-HT                                  0.00          20.68           0.00           0.00               20.68
                       -1 ea.                            763.68 HR  F10HY004                0         15,793              0              0              15,793         20.68

                BLT S1 OPERATING ENGINEERS (S/C)                                        31.56           0.00           0.00           0.00               31.56
                       - 1 ea.                           763.68 HR  11788              24,102              0              0              0              24,102         31.56

                BLT S1 LABORERS (S/C) - 2 ea.                                           27.77           0.00           0.00           0.00               27.77
                                                        1527.36 HR  11786              42,415              0              0              0              42,415         27.77
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load Stabilized Waste onto Truck 4773.00 EA                     66,517         15,793              0              0              82,309         17.24

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Stabilization/Fix/Encapsulate                                  135,657         56,755      1,144,865         27,000           1,364,276
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.01. Earthwork                                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     20. Site Restoration
         20.01. Earthwork
             20.01.03. Backfill (Load/Haul Borrow)
                      Activity:
                      This includes loading and hauling the excavation fill material to the site
                      for site restoration.  Excavation fill material includes stockpiled
                      overburden and BCL plus any borrow volume required to fill the excavation.
                      The task also includes dust suppression for the activity.

                      Assummptions:
                      1.  Assume borrow available on-site.  No charge for material.
                      2.  15% swell factor on LLW soil quantity.
                      3.  Hauling speed is 30 mph.  Return speed is 40 mph.
                      4.  Truck capacity is 15 loose cu yd, based on the following:
                              - Average soil density at Hanford = 3,240 lb/bcy
                              - Weight limit on Hanford roads = 80,000 lbs
                              - Weight of dump truck = 30,000 lbs

                      Output:
                      219 loose cu yd per crew hour

                BLT S1 Group-7 Pwr Eqpmnt Oprtor Medium                                 31.56           0.00           0.00           0.00               31.56
                       - 1 ea                            406.59 HR  11788              12,832              0              0              0              12,832         31.56

                MAP S1 LDR,FE, WH, 4.50 CY, ARTIC, 966F                                  0.00          59.64           0.00           0.00               59.64
                       - 1 ea.                           406.59 HR  L40CA006                0         24,251              0              0              24,251         59.64

                BLT S1 Truck Drivers Group-8                                            32.48           0.00           0.00           0.00               32.48
                       Quantity calculated by           2439.53 HR  11792              79,236              0              0              0              79,236         32.48
                       parameter worksheet.

                MIL S1 TRK,OFF-HWY,R-DUMP, 15-19CY, 25T                                  0.00          54.34           0.00           0.00               54.34
                                                        2439.53 HR  T55DJ002                0        132,573              0              0             132,573         54.34

                BLT S1 Truck Driver (Group 8)                                           32.48           0.00           0.00           0.00               32.48
                       - 1 ea.                           406.59 HR  11792              13,206              0              0              0              13,206         32.48

                UPB S1 TRK,WTR,OF-HY, 6000GAL,W/CAT621E                                  0.00          67.85           0.00           0.00               67.85
                       - 1 ea.                           406.59 HR  T60KI002                0         27,588              0              0              27,588         67.85
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Backfill (Load/Haul Borrow)        89043 LCY                   105,274        184,411              0              0             289,685          3.25
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                                                                             20. Site Restoration

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.01. Earthwork                                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             20.01.06. Spreading (Spread/Comp. Borrow)

                      Stockpiled Non-Contaminated Soil and borrow.

                      Output:
                      219 loose cu yd per crew hour

                BLT S1 Group-7 Pwr Eqpmnt Oprtor Medium                                 31.56           0.00           0.00           0.00               31.56
                       - 1 ea                            406.59 HR  11788              12,832              0              0              0              12,832         31.56

                GEN S1 DOZER, CRWLR, 251-300 HP                                          0.00          86.82           0.00           0.00               86.82
                       (187-224 KW), PS (W/ U BLADE)     406.59 HR  T15Z6560                0         35,300              0              0              35,300         86.82
                       (1 ea)

                BLT S1 Truck Driver Group 8                                             32.48           0.00           0.00           0.00               32.48
                       - 1 ea                            406.59 HR  11792              13,206              0              0              0              13,206         32.48

                FPC S1 TRK,WTR,OFF-HWY, 6000GAL,CAT621E                                  0.00          67.85           0.00           0.00               67.85
                       6000 GALLON WITH CAT 621E TRAC    406.59 HR  T60KI002                0         27,588              0              0              27,588         67.85
                       - 1 ea
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Spreading (Spread/Comp. Borrow)    89043 LCY                    26,038         62,888              0              0              88,926          1.00

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Earthwork                                                      131,312        247,299              0              0             378,611
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.04. Revegetation and Planting                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         20.04. Revegetation and Planting
             20.04.01. Seeding/Mulch/Fertilizer (Grass)
                      (i.e Dryland Grass/Mechanical Revegitation)

                      Activities:
                      Mechanical seeding with fertilizer and mulch.  Seeding assumed to occur
                      during Sept-Nov. timeframe.

                      Output:
                      1 acre per crew hour

                BLT S1 Operating Engineer                                               31.56           0.00           0.00           0.00               31.56
                                                           7.76 HR  11788                 245              0              0              0                 245         31.56

                USR S1 4 Wheel Drive Tractor                                             0.00           7.50           0.00           0.00                7.50
                                                           7.76 HRS                         0             58              0              0                  58          7.50

                USR S1 Mulch Spreader                                                    0.00           1.83           0.00           0.00                1.83
                                                           3.88 HRS                         0              7              0              0                   7          1.83

                USR S1 Tiller                                                            0.00           1.25           0.00           0.00                1.25
                                                           3.88 HRS                         0              5              0              0                   5          1.25

                USR S1 Primary Seeder                                                    0.00           1.32           0.00           0.00                1.32
                                                           3.88 HRS                         0              5              0              0                   5          1.32

              M USR S1 Seed, Fertilizer, and Mulch                                       0.00           0.00         356.40           0.00              356.40
                                                           3.88 ACR                         0              0          1,383              0               1,383        356.40
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Seeding/Mulch/Fertilizer (Grass)    3.88 ACR                       245             75          1,383              0               1,703        438.92
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             20.04.04. Shrubs, Trees, & Groundcover
                      Activity:
                      Hand planting of sage brush seedlings @ $0.80/each.  Planting density will
                      be 400 tublings/acre. Planting assumed to take place during September
                      /November timeframe.  Tubling cost is $320/Acre.

                      Productivity: 1.0 acre per crew hour

                      Crew:
                      Laborers (6 ea.)
                      Working Supervison (1 ea)
                      Small Tools (6 ea.)
                      FWD Pickup (1 ea.)

                USR S1 SAGE BRUSH TUBLINGS                                               0.00           0.00           0.86           0.00                0.86
                                                        1552.00 EA                          0              0          1,341              0               1,341          0.86

                BLT S1 LABORERS (6 EA.)                                                 27.77           0.00           0.00           0.00               27.77
                                                          23.28 HR  11786                 646              0              0              0                 646         27.77

                BLT S1 LABORER (Working Supervisor)                                     27.77           0.00           0.00           0.00               27.77
                                                           3.88 HR  11786                 108              0              0              0                 108         27.77

                UPB S1 TRK,HWY, 8,800GVW,4X4, 3/4T-PKUP                                  0.00           8.89           0.00           0.00                8.89
                                                           3.88 HR  T50FO004                0             34              0              0                  34          8.89

                UPB S1 SMALL TOOLS                                                       0.00           1.57           0.00           0.00                1.57
                                                          23.28 HR  XMIXX020                0             37              0              0                  37          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Shrubs, Trees, & Groundcover        3.88 ACR                       754             71          1,341              0               2,166        558.30
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             20.04.91. Irrigation

                      Work to be Performed:
                      Irrigate site 4 times in the late spring/early summer (over a 2 month
                      timeframe)  Apply 1.0 inch of water/acre/irrigation event (i.e. 27,154
                      gallons).  Assume site is remote.

                      Output:
                      Truck hours = 45 hrs/acre (hauling water to a holding tank).

                      Note:
                      10,000 gallon holding tank includes a gas powered pump.  Tank with pump was
                      priced at $300/month for 2 months.

                BLT S1 Truck Driver                                                     32.48           0.00           0.00           0.00               32.48
                                                         175.00 HR  11792               5,684              0              0              0               5,684         32.48

                MIL S1 TRLR,WATER TANKER,4000GAL                                         0.00           9.61           0.00           0.00                9.61
                       (ADD TOWING TRUCK)                175.00 HR  T45XX029                0          1,682              0              0               1,682          9.61

                MIL S1 TRK,HWY, 43,000 GVW, 6X4, 3 AXLE                                  0.00          22.50           0.00           0.00               22.50
                                                         175.00 HR  T50FO013                0          3,938              0              0               3,938         22.50

                USR S1 10,000 gal. Holding Tank w/ gas                                   0.00         300.00           0.00           0.00              300.00
                       powered pump.                       2.00 MO                          0            600              0              0                 600        300.00

              M     S1 2" Dist. Lines w/ Sprinkler Hds.                                  0.00           0.00        2160.00           0.00             2160.00
                                                           3.88 ACR                         0              0          8,381              0               8,381       2160.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Irrigation                        175.00 HR                      5,684          6,220          8,381              0              20,285        115.91

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Revegetation and Planting                                        6,683          6,366         11,105              0              24,154
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Restoration                                               137,995        253,665         11,105              0             402,765
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     21. Demobilization

        Activity:
        Because multiple sites will be cleaned up within an operable unit the cost
        for subcontractor mob/demob is spread among the operable unit sites.  Site
        specific demobilization is included for the following:
             1. Removal of fencing
             2. Removal of Decon area
             3. Scarifying new roads
             4. Misc. cleanup allowance
             5. Final Topographical map
             6. Post Construction Submittals
         21.01. Removal of Temporary Facilities
             21.01.05. Decon. Fac. for Const. Equip/Veh
                      (Remove Decontamination Area)

                      Activity:
                      Includes 3 laborers to remove frisking tent and a backhoe loading one 15
                      CY dump truck to remove gravel area.

                      Duration:
                      The duration was assumed to be 2/3 of the duration used to erect the tent
                      under the mobilization section (16 hrs).

                BLT S1 Group-6 Power Equipment Operator                                 31.56           0.00           0.00           0.00               31.56
                       - 1 ea                             16.00 HR  11788                 505              0              0              0                 505         31.56

                GEN S1 LOADER/BH, WH, 0.80 CY (0.6 M3),                                  0.00          12.28           0.00           0.00               12.28
                       F/E BKT 30" (762 MM) DIPPER        16.00 HR  L50Z4640                0            196              0              0                 196         12.28
                       (1 ea)

                BLT S1 Truck Driver                                                     32.48           0.00           0.00           0.00               32.48
                                                          16.00 HR  11792                 520              0              0              0                 520         32.48

                MIL S1 TRK,OFF-HWY,R-DUMP, 15-19CY, 25T                                  0.00          54.34           0.00           0.00               54.34
                                                          16.00 HR  T55DJ002                0            869              0              0                 869         54.34

                BLT S1 Laborer Group - 1                                                27.77           0.00           0.00           0.00               27.77
                       - 3 ea                             48.00 HR  11786               1,333              0              0              0               1,333         27.77

                FPC S1 Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          48.00 HR  XMIXX020                0             75              0              0                  75          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon. Fac. for Const. Equip/Veh   16.00 HR                      2,358          1,141              0              0               3,499        218.68
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             21.01.11. Barricades (Remove Temp. Fence)

                      Assumptions:
                      1. It was assumed that the fence could be removed twice as fast as the time
                         it took to install it.  Installation rate was 100LF/hr and the
                         dismantling rate is therefore 200 LF/hr.
                      2. It was assumed that since the installation crew was made up of 2
                         laborers.  The removal crew is 2 laborers.  Installation and removal
                         require a flatbed truck with a driver (teamster).

                FPC S1 TRUCK OPT,FLATBED, 8' x 12.0'                                     0.00           0.61           0.00           0.00                0.61
                       8' x 12.0' - 1 ea                   8.00 HR  T40XX014                0              5              0              0                   5          0.61

                FPC S1 TRK,HWY,4X2,F350,1T,10000 GVW                                     0.00           8.60           0.00           0.00                8.60
                       4X2   1-TON PICK-UP,10000 GVW       8.00 HR  T50FO005                0             69              0              0                  69          8.60
                       - 1 ea

                FPC S1 Small Tools - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          17.00 HR  XMIXX020                0             27              0              0                  27          1.57

                BLT S1 LABORERS - 2 ea.                                                 27.77           0.00           0.00           0.00               27.77
                                                          17.00 HR  11786                 472              0              0              0                 472         27.77

                BLT S1 TEAMSTERS (S/C) - 1 ea.                                          32.48           0.00           0.00           0.00               32.48
                                                           8.00 HR  11792                 260              0              0              0                 260         32.48
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Barricades (Remove Temp. Fence)  1650.00 LF                        732            100              0              0                 832          0.50
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 21.01. Removal of Temporary Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             21.01.25. Roads & Parking (Scarify N. Rds)
                      (Scarify New Roads)

                      Activity:
                      Includes 1 12G grader with a ripper/scarifier.  Assumed two passes on road.
                      Total job assumed to be 30 minutes.

                BLT S1 Heavy Equipment Operator                                         31.56           0.00           0.00           0.00               31.56
                                                           0.50 HR  11788                  16              0              0              0                  16         31.56

                UPB S1 GRADER,MOTOR, ARTIC, CAT  12-G                                    0.00          34.49           0.00           0.00               34.49
                                                           0.50 HR  G15CA003                0             17              0              0                  17         34.49

                USR S1 5 Shank Ripper/Scarifier                                          0.00           1.18           0.00           0.00                1.18
                       (Cost from Blue Book)               0.50 HR                          0              1              0              0                   1          1.18
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Roads & Parking (Scarify N. Rds)  625.00 LF                         16             18              0              0                  34          0.05
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             21.01.91. Misc. Cleanup Allowance

                      Activity:
                      Includes 2 laborers and a flatbed truck with driver for 8 hours to perform
                      misc. cleanup activities around the site.

                BLT S1 Truck Driver                                                     32.48           0.00           0.00           0.00               32.48
                                                           8.00 HR  11792                 260              0              0              0                 260         32.48

                FPC S1 TRK,HWY,4X2,F350,1T,10000 GVW                                     0.00           8.60           0.00           0.00                8.60
                       4X2   1-TON PICK-UP,10000 GVW       8.00 HR  T50FO005                0             69              0              0                  69          8.60
                       - 1 ea

                FPC S1 TRUCK OPT,FLATBED, 8' x 12.0'                                     0.00           0.61           0.00           0.00                0.61
                       8' x 12.0' - 1 ea                   8.00 HR  T40XX014                0              5              0              0                   5          0.61

                BLT S1 LABORERS                                                         27.77           0.00           0.00           0.00               27.77
                                                          16.00 HR  11786                 444              0              0              0                 444         27.77
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Misc. Cleanup Allowance             8.00 HR                        704             74              0              0                 778         97.23

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Removal of Temporary Facilities                                  3,809          1,333              0              0               5,143
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 21.06. Submittals                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         21.06. Submittals
             21.06.05. Const. Documentation Report
                      (Post Construction Submittals Allowance)

                    S1 Post Construction Submittals                                      0.00           0.00           0.00        5000.00             5000.00
                       Submittals by Fixed Price           1.00 LS                          0              0              0          5,000               5,000       5000.00
                       Contractor.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Const. Documentation Report                                          0              0              0          5,000               5,000
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             21.06.06. As-Built Drawings (Topo's)
                      Survey of site and reduction of data.

                USR S1 Site Survey                                                       0.00           0.00           0.00        1600.00             1600.00
                                                           1.00 LS                          0              0              0          1,600               1,600       1600.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL As-Built Drawings (Topo's)                                           0              0              0          1,600               1,600

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Submittals                                                           0              0              0          6,600               6,600
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilization                                                   3,809          1,333              0          6,600              11,743
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                                                         QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     70. Project/Construction Mgmt & Supt

        Activity:
        This reflects a total PM/CM crew of 3 FTE's/day of duration. (Project
        experience as per PM/CM memo from G. Van Sickle dated 5/2/97.)

                ERC AB ERC PLANNING & CONTROLS                                          56.04           0.00           0.00           0.00               56.04
                       OUTYEAR                          1514.00 HR  21000              84,845              0              0              0              84,845         56.04

                ERC AB ERC DESIGN ENGINEERING                                           65.03           0.00           0.00           0.00               65.03
                       OUTYEAR                           968.00 HR  32000              62,949              0              0              0              62,949         65.03

                ERC AB ERC PROJECT ENGINEER                                             65.03           0.00           0.00           0.00               65.03
                       (Used rate for Design Engineer)  1278.00 HR  32000              83,108              0              0              0              83,108         65.03

                ERC AB ERC PROCUREMENT                                                  47.74           0.00           0.00           0.00               47.74
                       OUTYEAR                           929.00 HR  41000              44,350              0              0              0              44,350         47.74

                ERC AB ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                       OUTYEAR                          1880.00 HR  51000             140,962              0              0              0             140,962         74.98

                ERC AB ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                       OUTYEAR                           304.00 HR  52000              19,283              0              0              0              19,283         63.43

                ERC AB ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                       OUTYEAR                          4797.00 HR  53000             241,385              0              0              0             241,385         50.32

                ERC AB ERC ADMINISTRATIVE SERVICES                                      28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                           794.00 HR  55000              22,542              0              0              0              22,542         28.39

                ERC AB ERC RAD. CON. ENGINEER                                           63.43           0.00           0.00           0.00               63.43
                       (Used ERC Environmental           259.00 HR  35000              16,428              0              0              0              16,428         63.43
                       Engineer)

                ERC AB ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                       OUTYEAR                           799.00 HR  58000              45,096              0              0              0              45,096         56.44
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project/Construction Mgmt & Supt                               760,948              0              0              0             760,948
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    XXX. Estimate Quantities
        XXX.XX. Input Quantities

                USR    Non-Contaminated Soil                                             0.00           0.00           0.00           0.00                0.00
                                                         480173 BCF                         0              0              0              0                   0          0.00

                USR    Contaminated Soil & Buried Waste                                  0.00           0.00           0.00           0.00                0.00
                                                        1705425 BCF                         0              0              0              0                   0          0.00

                USR    Top Excavation Length                                             0.00           0.00           0.00           0.00                0.00
                                                         390.00 LF                          0              0              0              0                   0          0.00

                USR    Top Excavation Width                                              0.00           0.00           0.00           0.00                0.00
                                                         315.00 LF                          0              0              0              0                   0          0.00

                USR    Bottom Area                                                       0.00           0.00           0.00           0.00                0.00
                                                          96250 SF                          0              0              0              0                   0          0.00

                USR    Hauling Distance for Borrow                                       0.00           0.00           0.00           0.00                0.00
                                                           4.00 MI                          0              0              0              0                   0          0.00

                USR    Depth of Excavation                                               0.00           0.00           0.00           0.00                0.00
                                                          20.00 LF                          0              0              0              0                   0          0.00

                USR    LLW % of Waste Zone                                               0.00           0.00           0.00           0.00                0.00
                       (norm 0.60%)                        0.60 FAC                         0              0              0              0                   0          0.00

                USR    Below Cleanup Level % Waste Zone                                  0.00           0.00           0.00           0.00                0.00
                       (norm 0.05%)                        0.05 FAC                         0              0              0              0                   0          0.00

                USR    Potential LDR % Waste Zone                                        0.00           0.00           0.00           0.00                0.00
                       (norm 0.15%)                        0.15 FAC                         0              0              0              0                   0          0.00

                USR    Special Handling % Waste Zone                                     0.00           0.00           0.00           0.00                0.00
                       (norm 0.05%)                        0.05 FAC                         0              0              0              0                   0          0.00

                USR    Asbestos Matl % Waste Zone                                        0.00           0.00           0.00           0.00                0.00
                       (norm 0.15%)                        0.15 FAC                         0              0              0              0                   0          0.00

                USR    % Potential LDR Require Treatmnt                                  0.00           0.00           0.00           0.00                0.00
                       (norm 1.0%)                         1.00 FAC                         0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Input Quantities                                                     0              0              0              0                   0
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        XXX.YY. Additional Quantities

                USR    Non-Contaminated Soil - Reduced                                   0.00           0.00           0.00           0.00                0.00
                                                          20452 LCY                         0              0              0              0                   0          0.00

                USR    Site Area                                                         0.00           0.00           0.00           0.00                0.00
                                                         168750 SF                          0              0              0              0                   0          0.00

                USR    Total Project Duration                                            0.00           0.00           0.00           0.00                0.00
                                                         563.00 DAY                         0              0              0              0                   0          0.00

                USR    Total Excavation Duration                                         0.00           0.00           0.00           0.00                0.00
                                                         338.00 DAY                         0              0              0              0                   0          0.00

                USR    Total Volume of Waste to ERDF                                     0.00           0.00           0.00           0.00                0.00
                       (LLW+Asbestos+Potential LDR Not    72618 LCY                         0              0              0              0                   0          0.00
                       Treated+Treated LDR+Special
                       Handling)

                USR    Monoliths Vol (incl in EDRF Vol)                                  0.00           0.00           0.00           0.00                0.00
                                                          13402 CY                          0              0              0              0                   0          0.00

                USR    Duration for Field Sampling                                       0.00           0.00           0.00           0.00                0.00
                                                        2700.00 HR                          0              0              0              0                   0          0.00

                USR    Regular LLW Samples - Mobile Lab                                  0.00           0.00           0.00           0.00                0.00
                                                          73.00 EA                          0              0              0              0                   0          0.00

                USR    Bottom Area Closure Sample Qty.                                   0.00           0.00           0.00           0.00                0.00
                                                          23.00 EA                          0              0              0              0                   0          0.00

                USR    QC Sample Quantity and Analysis                                   0.00           0.00           0.00           0.00                0.00
                                                           8.00 EA                          0              0              0              0                   0          0.00

                USR    Non-Contaminated Sample Quantity                                  0.00           0.00           0.00           0.00                0.00
                                                           6.00 LF                          0              0              0              0                   0          0.00

                USR    Site Perimeter                                                    0.00           0.00           0.00           0.00                0.00
                                                        1650.00 LF                          0              0              0              0                   0          0.00

                USR    Backfill Volume                                                   0.00           0.00           0.00           0.00                0.00
                                                          89043 LCY                         0              0              0              0                   0          0.00

                USR    Total On-Site Samples (ERC Team)                                  0.00           0.00           0.00           0.00                0.00
                                                           6.00 EA                          0              0              0              0                   0          0.00

                USR    Total Off-Site Samples(ERC Team)                                  0.00           0.00           0.00           0.00                0.00
                                                         104.00 EA                          0              0              0              0                   0          0.00

                USR    Total Subcontractors Samples                                      0.00           0.00           0.00           0.00                0.00
                       (Workers Air Supply and TCLP)     406.00 EA                          0              0              0              0                   0          0.00
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                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Additional Quantities                                                0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Estimate Quantities                                                  0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HANFORD:  ER PROGRAM                                         3,685,745      1,753,187      1,378,233        254,751           7,071,915
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                                                                   ** PROJECT DIRECT SUMMARY - FEATURE **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                  QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                  01  Mobilization & Prep Work                                          4,209            825          6,899         56,146              68,079
                  02  Monitoring, Sampling, & Analysis                                163,528         26,349            134        135,865             325,876
                  08  Solids Collection & Containment                               2,468,098      1,366,565        215,231         29,140           4,079,034
                  10  Drums/Tanks/Structures/Misc                                      11,500         47,695              0              0              59,195
                  15  Stabilization/Fix/Encapsulate                                   135,657         56,755      1,144,865         27,000           1,364,276
                  20  Site Restoration                                                137,995        253,665         11,105              0             402,765
                  21  Demobilization                                                    3,809          1,333              0          6,600              11,743
                  70  Project/Construction Mgmt & Supt                                760,948              0              0              0             760,948
                                                                                  -----------    -----------    -----------    -----------         -----------
                TOTAL HANFORD:  ER PROGRAM                                          3,685,745      1,753,187      1,378,233        254,751           7,071,915

                   FIELD OH                                                                                                                            494,650
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                        7,566,565
                   HOME OFC                                                                                                                            148,395
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                        7,714,960
                   PROFIT                                                                                                                              346,255
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                        8,061,215
                   BOND                                                                                                                                 53,801
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                        8,115,016
                   B&O TAX                                                                                                                              28,151
                                                                                                                                                   -----------
                     TOTAL INCL INDIRECTS                                                                                                            8,143,167
                   DIR DIST                                                                                                                          1,540,687
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                        9,683,854
                   G & A                                                                                                                               391,228
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                       10,075,082
                   CONTINGN                                                                                                                          1,581,788
                                                                                                                                                   -----------
                     TOTAL INCL OWNER COSTS                                                                                                         11,656,870
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                                                                                QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                       AB  No Markup Items                                                        1,963,068         26,349            134        135,865           2,125,415
                       S1  Prime Contractor                                                       1,722,677      1,726,838      1,378,098        118,886           4,946,500
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                  TOTAL DIRECT    FIELD OH    HOME OFC      PROFIT        BOND     B&O TAX          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             AB  No Markup Items                                     2,125,415           0           0           0           0           0           2,125,415
             S1  Prime Contractor                                    4,946,500     494,650     148,395     346,255      53,801      28,151           6,017,752
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R2029:                                           No Crew Database - No Crew Summaries or Reprice
R2032:  020805                      In Situ Moni  Detail item has zero quantity - no costs reported
R2032:  021005                      Groundwater   Detail item has zero quantity - no costs reported
R2032: XXXXX                        Groundwater   Detail item has zero quantity - no costs reported

                                              * * *   END OF ERROR REPORT   * * *
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